
 
 

CITY OF SCOTTSDALE 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

REGULAR MEETING 
 

NOTICE AND AGENDA 
 

5 p.m., Thursday, May 23, 2024 
City Hall Kiva 

3939 N. Drinkwater Blvd. 
Scottsdale, AZ 85251 

Call to Order 

 

Roll Call 

Brian Coughlan, Committee Member Darryl Komesu, Committee Member  
Joe DuBois, Vice-Chair Mary Jane McCart, Chair 

         Rudy Fischer, Committee Member Laraine Rodgers, Committee Member 
         Ben Hur, Committee Member  
  
One or more members of the Committee may be attending the meeting by telephone, video, or Internet 

conferencing pursuant to A.R.S. § 38-431(4). 

Regular Agenda 

 

1. Approval of Feb. 22, 2024, Summarized Meeting Minutes. 
 

2. Update on Bond 2019 Program, including Question 1. Parks, Recreation and Senior Services, Question 
2. Community Spaces and Infrastructure, and Question 3. Public Safety and Technology – Alison 
Tymkiw, City Engineer 
 

3. Presentation, discussion, and possible action on the Bond 2019 financial report – Ana Lia Johnson, 
Acting Budget Director 

 
4. Presentation, discussion, and possible recommendation to council to transfer $177,240 in Bond 2019 

authority from Question 3, Project 12 - Update Scottsdale's 15-year-old Digital Terrain Model (JH03) to 
Question 3, Project 17 - Obtain a Citywide Data Management and Analytics Solution for Data-Based 
Decision Making (JI01) and to close and eliminate Question 3, Project 12 - Update Scottsdale's 15-
year-old Digital Terrain Model (JH03) – Bianca Lochner, Chief Information Officer 

 

Public Comment  

Citizens may address the members of the Citizens’ Bond Oversight Committee during Public Comment. This 

“Public Comment” time is reserved for citizen comments regarding non-agendized items.  Arizona State law 

prohibits the Citizens’ Bond Oversight Committee from discussing or taking action on an item that is not on the 

prepared agenda. Citizens may complete one Request to Speak “Public Comment” card per meeting and 

submit it to City Staff. Public testimony is limited to three (3) minutes per speaker.  
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Written comment cards are being accepted for both agendized and non-agendized items and may be 
submitted to City Staff at any time. Cards submitted after public testimony has begun will be provided to the 
Citizens’ Bond Oversight Committee at the conclusion of the testimony for that item. 

 
The Citizens’ Bond Oversight Committee cannot discuss or vote on items not on the Agenda, including items 
brought up as public comments.  If action by the Committee is needed, the items should be placed on the next 
meeting’s agenda to be consistent with the Arizona Open Meeting Law. 

 
Adjournment 

 
 

 

 

Persons with a disability may request a reasonable accommodation by contacting Mya Trivison in the Capital Project Management 
Division at (480) 312-4897. Requests should be made 24 hours in advance or as early as possible to allow time to arrange the 
accommodation. For TTY users, the Arizona Relay Service (1-800-367-8939) may contact Mya Trivison at (480) 312-4897. 
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CITY OF SCOTTSDALE 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

REGULAR MEETING 
DRAFT 

Meeting held in person 
 

5 p.m., Thursday, November 30, 2023 
City Hall Kiva 

3939 N. Drinkwater Blvd. 
Scottsdale, AZ 85251 

 
*SUMMARIZED MEETING MINUTES* 

 
PRESENT: 
Janice Eng 
Brian Coughlan 
Joe DuBois 
Rudy Fischer 
Ben Hur 
Mary Jane McCart 
Laraine Rodgers 
 
STAFF: 
Alison Tymkiw 
Dan Worth 
Erin Walsh 
Mya Trivison 
Ana Lia Johnson 
 
CALL TO ORDER 

 

Chair Eng called the meeting of the Scottsdale Citizens’ Bond Oversight Committee to order at 5:01 PM. and 
called for a roll call.  
 
*Note: These are summary action minutes only.  A complete copy of the meeting audio is available on the 
Citizens’ Bond Oversight Committee website at:  
 
http://www.scottsdaleaz.gov/boards/citizens-bond-oversight-committee 
 
ROLL CALL  
 
A formal roll call was conducted confirming member attendance as stated above.  
 
 

http://www.scottsdaleaz.gov/boards/citizens-bond-oversight-committee
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1. Introduction of new committee members and new city staff  

Erin Walsh introduced each new committee member and invited them to give a summation of their experience 

and background. 

 

2. Approval of the September 18, 2023, Summarized Minutes 

 
Chair Eng opened this item by asking if any members had questions for or corrections to the September 18, 
2023, meeting minutes.  Chair Eng asked a motion to approve the minutes as written. 

Approved. Motion to approve by Vice-Chair Rodgers; Second by Committee Member McCart, which carried 5-

0, with Chair Eng, Committee Member DuBois, Committee Member Hur, Committee Member McCart, and 

Vice-Chair Rodgers voting in the affirmative. Committee Members Coughlan and Fischer abstained. There 

were no dissenting votes. 

 

3. Presentation and discussion on update regarding the Bond 2019 Program, including Question 1. 

Parks, Recreation and Senior Services, Question 2. Community Spaces and Infrastructure, and 

Question 3. Public Safety and Technology – Alison Tymkiw, City Engineer 

City Engineer Alison Tymkiw presented an update on the Bond 2019 Program. Questions from the Committee 
were addressed by Ms. Tymkiw.  
 
No action was taken. 
 

4. Presentation, discussion, and possible action on the latest Bond 2019 financial report – Ana Lia 

Johnson, Acting Budget Director 

Acting Budget Director, Ana Lia Johnson presented the latest Bond 2019 financial report. Questions from the 
Committee were addressed by Ms. Johnson and Ms. Tymkiw. 
 
No action was taken.  
 

5. Presentation and discussion on funds previously added to Bond 2019 projects – Dan Worth, 
Public Works Director & Erin Walsh, Public Information Officer 

 
Public Information Officer Erin Walsh presented to the committee on funds previously added to the Bond 2019 

projects and their funding sources. An update like this one will be provided to the committee on an annual 

basis. 

No action was taken. 

6. Presentation, discussion, and possible recommendation to council to transfer up to $631,300 in 
Bond 2019 funds savings from Question 3, Project 04 – Replace Outdated Emergency Response 
Equipment for Fire Department to Question 3, Project 28 – Build a New Fire Station near Hayden 
Road and the Loop 101 to Improve Response Times – Alison Tymkiw, City Engineer 

 
City Engineer Alison Tymkiw presented an opportunity for the Committee to recommend a transfer up to  

$631,300 in Bond 2019 funds savings from Question 3, Project 04 – Replace Outdated Emergency Response 

Equipment for Fire Department to Question 3, Project 28 – Build a New Fire Station near Hayden Road and 

the Loop 101 to Improve Response Times. Questions from the Committee were addressed by Ms. Tymkiw. 
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Motion to transfer up to $631,300 in Bond 2019 funds savings from Question 3, Project 04 – Replace Outdated 

Emergency Response Equipment for Fire Department to Question 3, Project 28 – Build a New Fire Station 

near Hayden Road and the Loop 101 to Improve Response Times Vice-Chair Rodgers; Second by Committee 

Member Fischer which carried 7-0 with Chair Eng, Vice Chair Rodgers, Committee Member Coughlan, 

Committee Member DuBois, Committee Member Fischer, Committee Member Hur, and Committee Member 

McCart voting in the affirmative; there were no dissenting votes. 

7. Overview of 2024 Meeting Schedule – Erin Walsh, Public Information Officer 

Erin Walsh presented the scheduled dates for the 2024 Citizens’ Bond Oversight Committee to the committee 

with a reminder that the board is required to meet quarterly. As well, all members will need to provide the City 

Clerk’s office with the necessary annual paperwork required of all committee members, even those new 

members that completed the forms for this calendar year in the last few weeks. 

 

No action was taken. 

 
Public Comment – No members of the public addressed the Committee. 

 

Adjournment - With no further business to discuss, the Citizens’ Bond Oversight Committee Regular 
Meeting adjourned at 6:05 P.M. 
 
Motion to adjourn made by Committee Member McCart; Second by Committee Member Fischer which 
carried 7-0 with Chair Eng, Vice Chair Rodgers, Committee Member Coughlan, Committee Member DuBois, 
Committee Member Fischer, Committee Member Hur, and Committee Member McCart voting in the affirmative; 
there were no dissenting votes. 
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• Question 1: Parks, Recreation and Senior Services
• Question 2: Community Spaces and Infrastructure
• Question 3: Public Safety and Information Technology

Bond Questions
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No. Title Status
2 Add Splash Pad and Improve Walkways at McCormick-Stillman 

Railroad Park
NTP April 2024; being constructed 
with MS Roundhouse

13 Expand Granite Reef Senior Center to Meet Demand for Adult Day 
Care

Construction moved to FY 26/27 

21 Expand Via Linda Senior Center to Meet Demand for Senior Services New project this fiscal year
41 Install Solar Heating System for Eldorado Pool DBM preconstruction contract 

awarded 4/2/24
42 Add a Dog Park to Thompson Peak Park Design at 90% and DRB schedule 

is pending
53 Build Multi-Use Sports Fields in the area of Bell Road Phase 2 construction finalizing; 

restrooms open, fields in use; 
pump station work remains

55 Build a 17-Acre Park at Ashler Hills Drive & 74th Way (Whisper Rock) Construction began December 
2023

61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and 
restrooms, renovate hiking trail and construct an interpretive trail

Waiting on ASLD for approval to 
submit application for auction

Bond 2019 Question 1 - FY 2023/24 Projects
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• Notice to proceed issued 4/15/2024; 
targeted completion Spring 2025

• Groundbreaking  was 4/17/2024

• Being constructed with the McCormick 
Stillman Roundhouse project

• Site utilities  and building demolition in 
progress

2 – Add Splash Pad and Improve Walkways at McCormick Stillman 
Railroad Park
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No. Title Status
1 Replace Aging Infrastructure and Improve Public Event 

Spaces on Civic Center Plaza
Construction is complete and Civic Center 
is open. Working on project close out. 

15 Build 200 space Parking Lot off 75th Street to serve the City 
Court and Scottsdale Stadium

Will be built with Scottsdale Stadium 
Phase 2 project

18 Build Roadway & Pedestrian Improvements along 2nd Street 
from Drinkwater Boulevard to Goldwater Boulevard

On hold

23 Repair Lakes and Irrigation at Vista del Camino Park in the 
Indian Bend Wash

GMP 1 and 2 have been awarded and 
construction is progressing

45 Renovate Horse Barns to Increase Rentable Space Six barns complete to date
57 Install Solar Systems at North Corp Campus Awaiting APS approval to activate the Via 

Linda system. All other work complete
58 Install Parasol Solar Shade at City Hall Parking Lot DBM preconstruction contract awarded 

4/2/24
59 Install Solar Systems at Civic Center Campus DBM preconstruction contract awarded 

4/2/24
63 Build Parking Structures in Old Town Scottsdale Pending decisions on location, scope

Bond 2019 Question 2 - FY 2023/24 Projects
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• Install a photovoltaic (PV) Parasol 
system over the City Hall parking lot.

• This system will be connected to the 
meter serving City Hall.

• The ultimate s ize and location will be 
determined during design

58 – Install Parasol Solar Shade at City Hall Parking Lot

6



• This was originally envisioned as  roof top solar installations at City Hall, One Civic Center and the Civic 
Center Library. Due to long term building maintenance concerns and limits  imposed by APS for grid 
connected systems, the ultimate system capacity will be determined during design and free-standing shade 
canopies will be considered as  follows:

59 – Install Solar Systems at Civic Center Campus
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No. Title Status
5 Modernize Computer Equipment Rooms to Protect City 

Servers
Power portion (UPS) complete; Final phase 
will be HVAC replacement (FY24/25)  

7 Replace Outdated 911 Computer Aided Dispatch and 
Records Management to Improve Efficiency

Under contract to upgrade Computer Aided 
Dispatch; March 2025 target launch

8 Replace Website Management Software Building out website content; target end date 
June 2024

9 Install Fiber Optic Infrastructure to Reduce Operating 
Costs Multiple locations in design and construction

12 Update Scottsdale’s 15 Year-old Digital Terrain Model Project no longer needed due to USGS data
14 Replace Obsolete Planning and Permitting Software Software selected, project kick off end of June
28 Build New Fire Station near Hayden Road and Loop 101 to 

Improve Response Times GMP awarded, construction NTP in May

29 Replace Workstations at 911 Communications Dispatch 
Center to Accommodate New Technology

Workstations being installed; estimated 
completion May/June 2024

Bond 2019 Question 3 - FY 2023/24 Projects
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No. Title Status
26 Replace Deteriorating Vehicle Track at Police and Fire 

Training Facility FD and PD training facilities are under 
construction. Target completion end of 2024.27 Modernize and Expand the Police and Fire Training Facility

38 Build a New Fire Department Training Facility
33 Renovate Via Linda Police Station to Increase Efficiency Portion is in design in support of Bond project 

29
35 Install Bullet Proof Glass in Reception Areas of Police 

Department Facilities
Project is complete

37 Implement an Inventory and Asset Control System for City 
Technology

Equipment and servers have been installed 
and the system is in testing for first phase

40 Renovate & Expand Civic Center Jail and Downtown Police 
Facility to Meet Demand

Design progressing

Bond 2019 Question 3 (continued)
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• The existing 911 dispatch area was gutted 
and the former second floor atrium space 
over the lobby was infilled to create space for 
the new Real Time Crime Center.

• New electrical, lighting, HVAC, data and 
communication was provided to 
accommodate the new furniture layout and 
design. 

• New anti-static flooring was installed 
throughout

• New wall monitors  are installed throughout 
the space 

• Staff moved into the new space May 5-6.

29– Replace Workstations at 911 Communications 
Dispatch Center to Accommodate New Technology
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Question 1:
10 - Replace Tennis  Court Surface at Indian School Park and Tennis  Center
24 - Install High Efficiency Sports  Lighting at 4 Facilities
30 – Indian School Park Field 1 Lighting

Question 2:
46 - Replace the Public Address  System at WestWorld
47 - Replace WestWorld Arena Lights  to Reduce Operating Costs
50 - Renovate Arena at WestWorld to Provide Flexible Event Space
52 - Expand Restrooms in WestWorld North Hall 

Question 3:
4 - Replace Outdated Emergency Response Equipment for Fire Department
6 - Replace Emergency Power Source for Public Safety Radio Network
11 - Replace Document Management System to Improve Public Access  to Information
16 - Replace the City’s  Obsolete Training Software
36 - Provide Free Wi-Fi at the Civic Center Plaza
44 - Replacement of Fire Utility truck to be used on Fire Ground Activity and Response to 
Hazard Materials  and Technical Rescue Incidents

Completed Bond 2019 Projects
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Questions?
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2019 BOND PROGRAM
FINANCIAL UPDATE

As  of April 30, 2024

Citizens  Bond Overs ight Committee
May 23, 2024
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VOTER APPROVED BOND 2019 PROGRAM

Q1 – Parks, Recreation & Senior Services   $112.6M

Q2 – Community Spaces & Infrastructure   $112.3M

Q3 – Public Safety & Technology      $94.1M

    Total Budget   $319.0M
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$ in millions
Financial Status as of April 30, 2024
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VOTER APPROVED BOND 2019 PROGRAM

Voter 
Authorized

Debt 
Issued

Planned Issuance 
(FY 2024/25)

Future Issuance 
(FY 2026/27) Remaining

$319.0 $133.6 Estimated $90.0 Estimated $95.4 $0

$ in millions

Moody’s

AAA

S&P

AAA

Fitch

AAA

CURRENT GO BOND RATING





Description Funding Source - Description 
ITD

 Budget
ITD

Actual
ITD

Committed
Remaining

Budget
Approved 
Transfers

41 - Install Solar Heating System for Eldorado Pool 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 0 0 0 0 0
2019 GO Bond Q1 Future - BUDGET USE 560,332 0 0 560,332

560,332 0 0 560,332 0
60 - Double the Solar Power Generating Capacity at Appaloosa Library 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 0 0 0 0

2019 GO Bond - Q1 6% - Parks Recreation & Senior Services 39,688 0 0 39,688 0
39,688 0 0 39,688 0

21 - Expand Via Linda Senior Center to Meet Demand for Senior Services 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 1,633,108 0 0 1,633,108
1,633,108 0 0 1,633,108 0

13 - Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 594,435 0 0 594,435

594,435 0 0 594,435 0
22 - Build New Swimming Pools and Replace Building at Cactus Pool 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 2,222,960 0 0 2,222,960

2,222,960 0 0 2,222,960 0
24 - Install High Efficiency Sports Lighting at 4 Facilities 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 1,415,861 1,415,861 0 0 191,557

General Fund 3,759 3,759 0 0
1,419,620 1,419,620 0 0 191,557

10 - Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis 
Center

2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 3,294,276 3,294,272 0 4 -202,828

General Fund 11,073 11,073 0 0
Grant 50,000 50,000 0 0

3,355,349 3,355,345 0 4 -202,828
53 - Build Multi-Use Sport Fields in the area of Bell Road 2019 GO Bond - Interest Q1 20% Tax 75,000 60,779 0 14,221

2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 0 0 0 0
2019 GO Bond - Q1 20% Tax - Parks Recreation & Senior Services 40,000,000 40,267,055 375,023 -642,078

Contributions 88,000 88,000 0 0
General Fund 4,404,852 1,959,905 2,070,654 374,293
Salt River Pima Maricopa Indian Community IGA 34,604 34,604 0 0

44,602,456 42,410,343 2,445,677 -253,564 0
02 - Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 928,478 161,155 760,541 6,782 11,271

General Fund 342,655 2,176 284,730 55,749
1,271,133 163,331 1,045,271 62,531 11,271

55 - Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way 
(Whisper Rock)

2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 6,097,659 2,498,548 3,607,962 -8,851

General Fund 4,755,761 134,788 3,509,842 1,111,131
10,853,420 2,633,336 7,117,804 1,102,280 0

30 - Indian School Park Field 1 Lighting 2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 696,072 696,072 0 0
General Fund 375,000 180,960 0 194,040

1,071,072 877,032 0 194,040 0
61 - Purchase land, expand Pinnacle Peak Park parking lot, staff office and 
restrooms, renovate hiking trail and construct an interpretive trail

2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 3,400,000 0 0 3,400,000

3,400,000 0 0 3,400,000 0
42 - Add a Dog Park to Thompson Peak Park 2019 GO Bond - Interest Q1 20% 75,000 54,824 0 20,176

2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 4,637,357 317,483 381,727 3,938,147
General Fund 1,569,101 0 20,566 1,548,535

6,281,458 372,307 402,293 5,506,858 0

65,670,226 48,766,049 5,125,252 11,778,924 0

BI10

Project Total: BI10
BJ02

Project  

City of Scottsdale

Citizen Bond Oversight Committee
Bond 2019 Program - Budget to Actual Report

as of: 4/30/2024

Project Total: BJ02
BK01

Project Total: BK01
BK05

Project Total: BK05
BK06

Project Total: BK06

Project Total: PG08
PG09

PG07

Project Total: PG07
PG08

PH02

Project Total: PH02
PI01

Project Total: PG09
PH01

Project Total: PI01

Project Total: PH01

PI02

Project Total: PI02

Total: Q1

PI06

Project Total: PI06

https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BI10&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BI10&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BJ02&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BJ02&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BK01&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BK01&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BK05&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BK05&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BK06&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=BK06&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PG07&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PG07&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PG08&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PG08&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PG09&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PG09&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PH01&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PH01&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PH02&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PH02&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PI01&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PI01&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PI02&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PI02&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PI06&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=04%2F30%2F2024%2000%3A00%3A00&Project=PI06&rs%3AParameterLanguage=


Description Funding Source - Description 
ITD

 Budget
ITD

Actual
ITD

Committed
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58 - Install Parasol Solar Shade Structure at City Hall Parking Lot 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 4,669,400 1,736 0 4,667,664
General Fund 1 0 0 1

4,669,401 1,736 0 4,667,665 0
01 - Replace Aging Infrastructure and Improve Public and Event Spaces on Civic 
Center Plaza

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 7,500,000 7,500,000 0 0

2019 GO Bond - Q2 20% Tax - Community Spaces & Infrastructure 19,789,221 19,789,221 26,457 -26,457

2019 GO Bond Q2 Future - BUDGET USE 28,619 0 0 28,619
General Fund 6,243,144 3,997,209 1,924,445 321,490

33,560,984 31,286,430 1,950,901 323,652 0
50 - Renovate Arena at WestWorld to Provide Flexible Event Space 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 766,884 739,885 0 26,999 -193,414

General Fund 18,950 18,950 0 0
785,834 758,835 0 26,999 -193,414

52 - Expand Restrooms in WestWorld North Hall 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 807,010 807,010 0 0 105,478
General Fund 3,401 3,401 0 0

810,411 810,411 0 0 105,478
63 - Build Parking Structures in Old Town Scottsdale 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 15,436,906 0 0 15,436,906

15,436,906 0 0 15,436,906 0
57 - Install Solar Systems North Corporation Campus 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 1,970,262 1,637,087 2,500 330,675

2019 GO Bond - Q2 6% - Community Spaces & Infrastructure 2,840,038 2,810,682 9,492 19,864
2019 GO Bond - Q3 6% - Public Safety & Technology 0 0 0 0
General Fund 940 940 0 0

4,811,240 4,448,709 11,992 350,539 0
18 - Build Roadway & Pedestrian Improvements along 2nd St from Drinkwater Blvd 
to Goldwater Blvd

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 1,845,427 293,255 867,751 684,421

General Fund 1,133 1,133 0 0
1,846,560 294,388 867,751 684,421 0

47 - Replace WestWorld Arena Lights to Reduce Operating Costs 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 723,981 723,981 0 0 -607,292
723,981 723,981 0 0 -607,292

45 - Renovate WestWorld Horse Barns to Increase Rentable Space 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 5,398,200 5,398,200 0 0 733,250
General Fund 2,000,000 1,060,160 868,357 71,483

7,398,200 6,458,360 868,357 71,483 733,250
46 - Replace the Public Address System at WestWorld 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 366,132 365,191 0 941 -38,022

366,132 365,191 0 941 -38,022
59 - Install Solar Systems at Civic Center Campus 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 278,450 1,726 0 276,724

278,450 1,726 0 276,724 0
23 - Repair Lakes and Irrigation at Vista del Camino Park in the Indian Bend Wash 2019 GO Bond - Interest Q2 20% 250,000 279,078 0 -29,078

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 23,512,804 3,316,534 7,660,099 12,536,171
General Fund 10,848,742 5,450 600 10,842,692

34,611,546 3,601,062 7,660,698 23,349,785 0
15 - Build 200 Space Parking Lot off 75th Street to Serve the City Court and 
Scottsdale Stadium

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 1,530,709 18,274 0 1,512,435

1,530,709 18,274 0 1,512,435 0

87,714,043 43,681,860 8,566,298 35,465,884 0
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38 - Build a new Fire Department Training Facility 2019 GO Bond - Q3 20% - Public Safety & Technology 18,258,520 10,097,331 5,910,801 2,250,388
General Fund 2,592,209 35,174 20,260 2,536,775
Restricted CIP Land Sale 12,407,791 12,407,791 93,814 -93,814

33,258,520 22,540,296 6,024,875 4,693,349 0
27 - Modernize and Expand the Police and Fire Training Facility 2019 GO Bond - Q3 20% - Public Safety & Technology 4,227,262 2,237,723 1,648,381 341,158

AZ Cares Funding 150,000 150,000 0 0
General Fund 5,637,698 94,517 3,183,131 2,360,050 681,264
Restricted CIP Land Sale 8,681,264 5,678,744 3,002,520 0 -681,264

18,696,224 8,160,984 7,834,032 2,701,208 0
26 - Replace Deteriorating Vehicle Training Track at the Police and Fire Training 
Facility

2019 GO Bond - Q3 20% - Public Safety & Technology 1,919,401 131,155 47,869 1,740,377

2019 GO Bond - Q3 6% - Public Safety & Technology 0 0 0 0
General Fund 1,000,000 0 0 1,000,000

2,919,401 131,155 47,869 2,740,377 0
35 - Install Bullet Proof Glass in Reception Areas of Police Department Facilities 2019 GO Bond - Q3 20% - Public Safety & Technology 977,256 940,723 0 36,533

977,256 940,723 0 36,533 0
28 - Build a New Fire Station near Hayden Road and the Loop 101 to Improve 
Response Times

2019 GO Bond - Interest Q3 20% 125,000 94,799 0 30,201

2019 GO Bond - Q3 20% - Public Safety & Technology 11,101,343 1,824,389 111,809 9,165,145
General Fund 2,433,047 0 0 2,433,047

13,659,390 1,919,188 111,809 11,628,393 0
33 - Renovate the Via Linda Police Station to Increase Efficiency 2019 GO Bond - Q3 20% - Public Safety & Technology 3,000,000 2,355,048 623,996 20,956

3,000,000 2,355,048 623,996 20,956 0
40 - Renovate and Expand the Civic Center Jail and Downtown Police Facility to 
Meet Demand

2019 GO Bond - Q3 20% - Public Safety & Technology 13,102,518 690,686 1,025,921 11,385,911

13,102,518 690,686 1,025,921 11,385,911 0
04 - Replace Outdated Emergency Response Equipment for Fire Department 2019 GO Bond - Q3 20% - Public Safety & Technology 1,425,700 1,425,700 0 0

General Fund 620,029 611,385 0 8,644
2,045,729 2,037,085 0 8,644 0

44 - Replacement of Fire Utility Truck to be used on fire ground activity and 
response to Hazardous Materials and Technical Rescue incidents

2019 GO Bond - Q3 20% - Public Safety & Technology 782,638 782,600 0 38

General Fund 15,214 15,214 0 0
797,852 797,814 0 38 0

06 - Replace Emergency Power Source for Public Safety Radio Network 2019 GO Bond - Q3 20% - Public Safety & Technology 305,240 298,081 0 7,159
General Fund 4,964 4,964 0 0

310,204 303,045 0 7,159 0
09 - Install Fiber Optic Infrastructure to Reduce Operating Costs 2019 GO Bond - Interest Q3 6% 75,000 60,719 0 14,281

2019 GO Bond - Q3 6% - Public Safety & Technology 11,341,093 7,726,025 1,351,862 2,263,206 5,093
11,416,093 7,786,744 1,351,862 2,277,487 5,093

16 - Replace the City's Obsolete Training Software 2019 GO Bond - Q3 6% - Public Safety & Technology 342,000 342,000 0 0
General Fund 200,000 199,734 0 266

542,000 541,734 0 266 0
07 - Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management 
to Improve Efficiency

2019 GO Bond - Q3 20% - Public Safety & Technology 591,156 591,156 0 0

General Fund 745,844 618,791 127,053 0
RICO 277,960 0 277,960 0

1,614,960 1,209,947 405,013 0 0
05 - Modernize Computer Equipment Rooms to Protect City Servers 2019 GO Bond - Q3 6% - Public Safety & Technology 273,600 273,600 0 0

General Fund 199,203 90,807 0 108,396
472,803 364,407 0 108,396 0

11 - Replace Document Management System to Improve Public Access to 
Information

2019 GO Bond - Q3 6% - Public Safety & Technology 668,907 668,907 0 0 -5,093

General Fund 15,000 3,870 0 11,130
683,907 672,777 0 11,130 -5,093
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12 - Update Scottsdale's 15-year-old Digital Terrain Model 2019 GO Bond - Q3 6% - Public Safety & Technology 177,240 0 0 177,240
177,240 0 0 177,240 0

08 - Replace Website Management Software 2019 GO Bond - Q3 6% - Public Safety & Technology 188,556 188,508 0 48
Aviation Funds 1,140 655 158 327
CDBG 912 786 127 -1
Fleet Rates 2,508 1,440 348 720
Sanitation Rates 2,964 1,702 412 850
Self Insurance 684 393 95 196
Sewer Rates 5,472 3,142 760 1,570
Transportation 0.2% Sales Tax 7,980 4,320 1,109 2,551
Water Rates 17,784 13,525 0 4,259

228,000 214,471 3,009 10,520 0
37 - Implement an Inventory and Asset Control System for City Technology 2019 GO Bond - Q3 6% - Public Safety & Technology 572,000 68,566 0 503,434

572,000 68,566 0 503,434 0
36 - Provide Free Public WiFi at the Civic Center Plaza 2019 GO Bond - Q3 6% - Public Safety & Technology 57,200 57,200 0 0

57,200 57,200 0 0 0
14 - Replace Obsolete Planning and Permitting Software 2019 GO Bond - Q3 6% - Public Safety & Technology 2,964,000 0 2,416,915 547,085

General Fund 285,000 270,013 9,987 5,000
3,249,000 270,013 2,426,902 552,085 0

29 - Replace Workstations at 911 Communications Dispatch Center to 
Accommodate New Technology

2019 GO Bond - Q3 20% - Public Safety & Technology 638,522 638,522 0 0

General Fund 326,632 135,595 0 191,037
965,154 774,117 0 191,037 0

17 - Obtain a Citywide Data Management and Analytics Solution for Data-Based 
Decision Making

2019 GO Bond - Q3 6% - Public Safety & Technology 62,000 0 0 62,000

General Fund 10,000 0 0 10,000
72,000 0 0 72,000 0

73,176,152 31,493,438 13,137,554 28,545,160 0

TOTAL
2019 GO Bond - Interest Q1 20% 75,000 54,824 0 20,176
2019 GO Bond - Interest Q1 20% Tax 75,000 60,779 0 14,221
2019 GO Bond - Interest Q2 20% 250,000 279,078 0 -29,078
2019 GO Bond - Interest Q3 20% 125,000 94,799 0 30,201
2019 GO Bond - Interest Q3 6% 75,000 60,719 0 14,281
2019 GO Bond - Q1 20% - Parks Recreation & Senior Services 24,920,206 8,383,391 4,750,230 11,786,585
2019 GO Bond - Q1 20% Tax - Parks Recreation & Senior Services 40,000,000 40,267,055 375,023 -642,078

2019 GO Bond - Q1 6% - Parks Recreation & Senior Services 39,688 0 0 39,688
2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 64,806,165 20,802,879 8,530,350 35,472,936
2019 GO Bond - Q2 20% Tax - Community Spaces & Infrastructure 19,789,221 19,789,221 26,457 -26,457
2019 GO Bond - Q2 6% - Community Spaces & Infrastructure 2,840,038 2,810,682 9,492 19,864
2019 GO Bond - Q3 20% - Public Safety & Technology 56,329,556 22,013,114 9,368,777 24,947,665
2019 GO Bond - Q3 6% - Public Safety & Technology 16,646,596 9,324,806 3,768,777 3,553,013
2019 GO Bond Q1 Future - BUDGET USE 560,332 0 0 560,332
2019 GO Bond Q2 Future - BUDGET USE 28,619 0 0 28,619

226,560,421 123,941,347 26,829,105 75,789,968

All Other Funding Sources
General Fund 44,663,352 9,459,968 12,019,626 23,183,759
Other Funds 21,729,063 18,435,102 3,377,303 -83,342

66,392,415 27,895,070 15,396,929 23,100,417

Project Total: JH03
JH03

JH04

Project Total: JH07

Project Total: JH10

Project Total: JI01

Total: Q3

JH06

JH07

JH05
Project Total: JH04

Project Total: JH05

Project Total: JH06

JH10

JI01
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Agenda Item #4

Presentation, discussion, and possible recommendation to council to transfer $177,240
in Bond 2019 authority from Question 3, Project 12 - Update Scottsdale's 15-year-old Digital Terrain 
Model (JH03) to Question 3, Project 17 - Obtain a Citywide Data Management and Analytics Solution 
for Data-Based Decision Making (JI01) and eliminate Question 3, Project 12 - Update Scottsdale's 15-

year-old Digital Terrain Model (JH03) because it is no longer necessary.



4. Question 3: Public Safety and Technology
24 Projects - $94.1 Million

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



4. Question 3: Public Safety and Technology
8 IT-Led Projects - $13.8 Million; 1 (36) Project closed

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza – Project closed 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



4. Question 3: Public Safety and Technology
1 Project (12) no longer needs funding; 1 Project (17) needs additional funding

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model- Project no longer needed due to U.S. Geological Survey (USGS) data 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



4. Question 3: Public Safety and Technology
1 Project (12) no longer needs funding and can be eliminated.

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model- Project no longer needed due to U.S. Geological Survey (USGS) data 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638
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