
























 
 
 

SCOTTSDALE TRANSPORTATION COMMISSION REPORT  
            
To: Transportation Commission 
From: John Lynch, Senior Transportation Planner  
Meeting Date: January 15, 2009 
 
ITEM IN BRIEF 
 
Purpose:     
Provide an update of the Scottsdale Road Streetscape Segment 1 (Roosevelt to Earll) project 
design and proposed construction schedule.  
 
Background:     
The Scottsdale Road Streetscape project is intended to establish an identity and visual 
character for Scottsdale Road as a “signature” corridor along its entire length. The purpose is to 
enhance the aesthetic of the road, improve mobility for pedestrian, bicycle and transit travel, 
respect neighborhoods, and provide opportunities for public art along the corridor. To date, 
design guidelines for the complete corridor have been completed and adopted by the 
Development Review Board. Streetscape design for the southernmost segments of the corridor 
is underway.     
 
Key Considerations:  
The Scottsdale Road Streetscape segment one project is nearing the completion of its design 
phase. The 90% plans were submitted in August 2008 by Otak, the consultant hired to design 
the streetscape for the roadway segment from Roosevelt Road to Earll Drive.   
 
Also in August 2008, a business and property owner open house was held at the El Dorado 
community center to provide an opportunity for interested stakeholders to look at the segment 
one plans and discuss any issues or concerns with staff about their specific property or 
business. The consulting team and staff have taken business site lines and signage into 
consideration for the plans and have endeavored to minimize impacts to properties and 
business visibility while enhancing the overall aesthetic of the roadway, providing bike lanes, 
and enhanced pedestrian and transit facilities. As a followup to the open house, staff met with 
several business/property owners individually to address specific concerns. 
 
City and public comments on the 90% plans were provided to Otak for incorporation into the 
design plans in early October. Otak submitted a revised version of the 90% plans in late 
October and city comments have been returned to them for inclusion in the final plans.  It is 
anticipated that segment one will begin construction in the second quarter of 2009.  Over $2.4 
million in Federal grants are currently available to help fund the improvements.  Funds from 
Bond 2000 for Scottsdale Road Preservation/Streetscape Enhancements are also being used. 
 
 
 
 
Staff Contact:  Teresa Huish, Principal Transportation Planner, 480-312-7829, 
thuish@scottsdaleaz.gov; John Lynch, Senior Transportation Planner, 480-312-7077, 
Jlynch@scottsdaleaz.gov. 
 




