



Pima Road Improvements

Pima Road Study/ Project Implementation Plan


The City of Scottsdale, Salt River Pima Maricopa Indian Community, and Arizona Department of Transportation are working to improve Pima Road. A study began in May of 2007 and a variety of alternatives were discussed at public meetings. In May of 2009, three alternatives were presented at public meetings.

Following significant analysis, Alternative B has been identified as the recommended alternative for the roadway plan. This alternative includes four 11' travel lanes, two 5' bike lanes, and a 14' median. Alternative B does not require additional purchase of land for right-of-way.

The project implementation plan identifies the scope of work, approximate size of construction projects and the order in which they should be designed and constructed, as well as a preliminary schedule.

General Implementation Recommendations

The project includes four improvement packages, which divides the work along the approximately 7 ¾ mile long project into sections. Work will include roadway and intersection improvements and will coordinate with flood control improvements through the Granite Reef Storm Drain Study.





Phase 1

Via de Ventura to Indian Bend (to South of AZ Canal)

- Intersections
- Arterial
- Canal Bridge Widening
- Landscaping

Design: Now* – Jan '10

Const: March '10 – Jan '11

Flood Control Project:
Salt to N McKellips
(Oct '10 – June '11)

*Developer improvements have begun and will coordinate with this project



Phase 2

McDonald to Chaparral

- Intersections
- Arterials
- Landscaping

Design: Oct '10* – June '11

Const: July '11 – June '12

Flood Control Project:
N McKellips – McDowell
(July '11 – June '12)

*Developer improvements will coordinate with this project




Phase 3

Thomas to McDowell

- Flood Control Project
- Intersections
- Arterials
- Landscaping

Design: July '11 – March '12

Const: April '12 – March '13



Phase 4

Chaparral to Thomas

- Flood Control Project
- Arterials
- Intersections
- Landscaping

Design: Apr '12 – Dec '12

Const: Jan '13 – Dec '13

Contact Information

City of Scottsdale: Paul Porell, (480) 312-7651, pporell@ScottsdaleAZ.gov

SRPMIC: Phil Matthews, (480) 850-8570, phil.matthews@srpmic-nsn.gov

Project Website: www.PimaRoadProgress.com