
Memorandum 
To: 

From: 
Date: 
Re: 

Members of the Citizen’s Bond Oversight Committee 

Erin Walsh, Public Information Officer 
September 15, 2023 
Supplemental information has been added to your September 18, 2023 meeting 
materials. 

Supplemental information has been added to items 6 and 7 on your September 18, 2023 agenda. 

Two slides have been added to item 6: Presentation, discussion, and possible action on Bond Project #63 
– Build Parking Structures in Downtown Scottsdale – Dan Worth, Public Works Director. The new slides 
are page numbers 53 & 54 in your meeting packet.

Twenty-two slides have been added to item 7: Presentation, discussion, and possible recommendation 
to council to apply bond interest earnings to the following five projects – Gina Kirklin, Finance Director. 
The new slides are page numbers 64-85 in your meeting packet. 



 
 

CITY OF SCOTTSDALE 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

REGULAR MEETING 
 

***AMENDED***NOTICE AND AGENDA 
(Reworded Item No. 5) 

 

5 p.m., Monday, September 18, 2023 
City Hall Kiva 

3939 N. Drinkwater Blvd. 
Scottsdale, AZ 85251 

Call to Order 

 

Roll Call 

Andrew Armstrong, Committee Member Mary Jane McCart, Committee Member 
Joe DuBois, Committee Member Brion Neeley, Committee Member 
Janice Eng, Chair Laraine Rodgers, Vice-Chair 

         Ben Hur, Committee Member  
 

One or more members of the Committee may be attending the meeting by telephone, video, or Internet 

conferencing pursuant to A.R.S. § 38-431(4). 

Regular Agenda 

 

1. Approval of June 12, 2023, Summarized Meeting Minutes. 
 

2. Presentation and discussion on update regarding the Bond 2019 Program, including Question 1. Parks, 
Recreation and Senior Services, Question 2. Community Spaces and Infrastructure, and Question 3. 
Public Safety and Technology – Alison Tymkiw, City Engineer 

 
3. Presentation, discussion, and possible action on the latest Bond 2019 financial report – Keith Marquis, 

Senior Budget Analyst 
 

4. Presentation, discussion, and possible recommendation to council to transfer up to $11,271 in Bond 
2019 funds savings from Question 1, Project 24 – Install High Efficiency Sports Lighting at 4 Facilities 
to Question 1, Project 2 – Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad 
Park – Alison Tymkiw, City Engineer 
 

5. *** Presentation, discussion, and possible recommendation to council to transfer up to $87,936 in Bond 
2019 funds savings from Question 2, Project 52 – Expand Restrooms in Westworld North Hall to 
Question 2, Project 45 – Renovate WestWorld Horse Barns to Increase Rentable Space – Alison 
Tymkiw, City Engineer 
 

6. Presentation, discussion, and possible action on Bond Project #63 – Build Parking Structures in 

Downtown Scottsdale – Dan Worth, Public Works Director 
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7. Presentation, discussion, and possible recommendation to council to apply bond interest earnings to 

the following five projects – Gina Kirklin, Finance Director  

a. A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $75,000 

to the Question 1, Project 53 - Build Multi-Use Sport Fields in the area of Bell Road capital 

project (PG09), to be funded by General Obligation Bonds, Projects of 2019, Taxable Series 

2021 Interest Earnings.  

b. A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $75,000 

to the Question 3, Project 09 – Install Fiber Optic Infrastructure to Reduce Operating Costs 

capital project (JG02), to be funded by General Obligation Bonds, Projects of 2019, Series 2021 

Interest Earnings.  

c. A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $75,000 

to the Question 1, Project 42 – Add a Dog Park to Thompson Peak Park capital project (PI06), 

to be funded by General Obligation Bonds, Projects of 2019, Series 2021 Interest Earnings.  

d. A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $250,000 

to the Question 2, Project 23 – Repair Lakes and Irrigation at Vista del Camino Park in the 

Indian Bend Wash capital project (PH03), to be funded by General Obligation Bonds. Projects of 

2019, Series 2021 Interest Earnings.  

e. A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $125,000 

to the Question 3 Project 28 – Build a New Fire Station near Hayden Road and the Loop 101 to 

Improve Response Times capital project (BI02), to be funded by General Obligation Bonds, 

Projects of 2019, Series 2021 Interest Earnings. 

 
Public Comment  

Citizens may address the members of the Citizens’ Bond Oversight Committee during Public Comment. This 

“Public Comment” time is reserved for citizen comments regarding non-agendized items.  Arizona State law 

prohibits the Citizens’ Bond Oversight Committee from discussing or taking action on an item that is not on the 

prepared agenda. Citizens may complete one Request to Speak “Public Comment” card per meeting and 

submit it to City Staff. Public testimony is limited to three (3) minutes per speaker.  

Written comment cards are being accepted for both agendized and non-agendized items and may be 
submitted to City Staff at any time. Cards submitted after public testimony has begun will be provided to the 
Citizens’ Bond Oversight Committee at the conclusion of the testimony for that item. 

 
The Citizens’ Bond Oversight Committee cannot discuss or vote on items not on the Agenda, including items 
brought up as public comments.  If action by the Committee is needed, the items should be placed on the next 
meeting’s agenda to be consistent with the Arizona Open Meeting Law. 

 
Adjournment 
 
 

 

 

Persons with a disability may request a reasonable accommodation by contacting Mya Trivison in the Capital Project Management 
Division at (480) 312-4897. Requests should be made 24 hours in advance or as early as possible to allow time to arrange the 
accommodation. For TTY users, the Arizona Relay Service (1-800-367-8939) may contact Mya Trivison at (480) 312-4897. 



 
 

CITY OF SCOTTSDALE 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

REGULAR MEETING 
DRAFT 

Meeting held in person 
 

5 p.m., Monday, June 12, 2023 
City Hall Kiva 

3939 N. Drinkwater Blvd. 
Scottsdale, AZ 85251 

 
*SUMMARIZED MEETING MINUTES* 

 

PRESENT: 
Janice Eng  
Ben Hur 
Mary Jane McCart 
Brion Neeley 
Laraine Rodgers  
Absent – 
Andrew Armstrong 
 
STAFF:   
Judy Doyle 
Gina Kirklin 
Mya Trivison 
Alison Tymkiw 
Erin Walsh 
Dan Worth 

 
CALL TO ORDER 
 
Chair Eng called the meeting of the Scottsdale Citizens’ Bond Oversight Committee to order at 5:03 
PM. and called for a roll call.  
 
*Note: These are summary action minutes only.  A complete copy of the meeting audio is available on 
the Citizens’ Bond Oversight Committee website at:  
 
http://www.scottsdaleaz.gov/boards/citizens-bond-oversight-committee 
 
ROLL CALL  
 
A formal roll call was conducted confirming member attendance as stated above.  
 
1. Approval of March 20, 2023 Summarized Meeting Minutes 

http://www.scottsdaleaz.gov/boards/citizens-bond-oversight-committee
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  June 12, 2023 – Meeting Minutes  

  

 

Chair Eng opened the meeting by requesting if any members had questions for or corrections to the 
March 20, 2023, meeting minutes.  Vice Chair Rodgers addressed corrections with staff. Chair Eng 
asked a motion to approve the minutes with suggested corrections. 

Motion to approve by Vice Chair Rodgers; Second by Committee Member McCart, which carried 5-0, 
with Chair Eng, Vice Chair Rodgers, Committee Member Hur, Committee Member McCart, and 
Committee Member Neeley voting in the affirmative; there were no dissenting votes. 

 
2. Update on the 23/24 Fiscal Year Budget Process and how it may impact the Bond 2019 

program.  – Dan Worth, Public Works Director 
 

Public Works Director Dan Worth presented to the Committee an update on the 2023/24 Fiscal Year 
Budget Process. Questions from the Committee were addressed by Mr. Worth and City Engineer 
Alison Tymkiw.  

a. Budget Process Overview 
b. Overview of projects in Question 1: Parks, Recreation and Senior Services that have 

been identified for potential additional funding through the budget process. 
c. Overview of projects in Question 2: Community Spaces and Infrastructure that have 

been identified for potential additional funding through the budget process. 
d. Overview of projects in Question 3: Public Safety and Technology that have been 

identified for potential additional funding through the budget process. 
 
No action was taken. 

3. Presentation and discussion on update regarding the Bond 2019 Program, including 
Question 1. Parks, Recreation and Senior Services, Question 2. Community Spaces and 
Infrastructure, and Question 3. Public Safety and Technology – Alison Tymkiw, City 
Engineer 

 
City Engineer Alison Tymkiw presented to the Committee an update regarding the Bond 2019 
Program. Questions from the Committee were addressed by Mr. Worth and City Engineer Alison 
Tymkiw. 
 

a. Budget Process Overview 
b. Update of projects in Question 1: Parks, Recreation and Senior Services that have been 

identified for potential additional funding through the budget process. 
c. Update of projects in Question 2: Community Spaces and Infrastructure that have been 

identified for potential additional funding through the budget process. 
d. Update of projects in Question 3: Public Safety and Technology that have been 

identified for potential additional funding through the budget process. 
 
Committee Member Neeley expressed concern regarding Bond Project item 63 – Build Parking 
Structures in Old Town Scottsdale. He would like to recommend to Council to make this the lowest 
priority bond project. Staff advised Committee Member Neeley that the topic would need to be an 
agenda item on a future meeting to become a recommendation to council. 
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Further discussion on the legal ability of the committee making that type of recommendation to 
Council was discussed. Legal council will be asked to attend any meeting that will have 
recommendations as discussion items. 
 
No action was taken. 

 
4. Presentation, discussion, and possible action on the latest Bond 2019 financial report – 

Judy Doyle, Budget Director 
 
Budget Director Judy Doyle presented the latest Bond 2019 financial report. Questions from the 
Committee were addressed by Ms. Doyle. 
 
No action was taken. 
 
5. Presentation, discussion, and possible recommendation to council to transfer $11,267 

in Bond 2019 funds from Question 1, Project 24 – Install High Efficiency Sports Lighting 
at 4 Facilities to Question 1, Project 53 – Build Multi-Use Sports Fields in the area of Bell 
Road – Alison Tymkiw, City Engineer 

 
City Engineer Alison Tymkiw presented to the Committee the potential transfer of transfer of $11,267 
in Bond 2019 funds from Question 1, Project 24 – Install High Efficiency Sports Lighting at 4 Facilities 
to Question 1, Project 53 – Build Multi-Use Sports Fields in the area of Bell Road.  
 
Motion to transfer $11,267 from Question 1, Project 24 – Install High Efficiency Sports Lighting at 4 
Facilities to Question 1, Project 53 – Build Multi-Use Sports Fields in the area of Bell Road by 
Committee Member Hur with a second by Committee Member McCart, which carried 5-0 with Chair 
Eng, Vice Chair Rodgers, Committee Member Hur, Committee Member McCart, and Committee 
Member Neeley voting in the affirmative; there were no dissenting votes. 
 
6. Presentation, discussion, and possible recommendation to council to transfer $5,093 in 

Bond 2019 funds from Question 3, Project 11 – Replace Document Management System 
to Improve Public Access to Information to Question 3, Project 9 – Install Fiber Optic 
Infrastructure to Reduce Operating Costs – Alison Tymkiw, City Engineer 

 
City Engineer Alison Tymkiw presented to the Committee the potential transfer of $5,093 in Bond 
2019 funds from Question 3, Project 11 – Replace Document Management System to Improve Public 
Access to Information to Question 3, Project 9 – Install Fiber Optic Infrastructure to Reduce Operating 
Costs. 
 
Motion to transfer $5,093 in Bond 2019 funds from Question 3, Project 11 – Replace Document 
Management System to Improve Public Access to Information to Question 3, Project 9 – Install Fiber 
Optic Infrastructure to Reduce Operating Costs by Vice Chair Rodgers, second by Committee 
Member Neeley, which carried 5-0 with Chair Eng, Vice Chair Rodgers, Committee Member Hur, 
Committee Member McCart, and Committee Member Neeley voting in the affirmative; there were no 
dissenting votes. 
 
Public Comment - No members of the public addressed the Committee. 

 



Citizens’ Bond Oversight Committee 
  June 12, 2023 – Meeting Minutes  

  

 

Adjournment – With no further business to discuss, the Citizens’ Bond Oversight Committee Regular 
Meeting adjourned at 5:58 PM.  
 
Motion to adjourn by Committee Member McCart with second by Vice Chair Rodgers, which carried 
5-0, with Chair Eng, Vice Chair Rodgers, Committee Member Hur, Committee Member McCart, and 
Committee Member Neeley voting in the affirmative; there were no dissenting votes. 
 

 



2019 Bond Program
Citizen’s Bond Oversight Committee

September 18, 2023



• Question 1: Parks, Recreations and Senior Services
• Question 2: Community Spaces and Infrastructure
• Question 3: Public Safety and Information Technology

Bond Questions



Bond 2019 – Question 1 - FY 2023/24 Projects
No. Title Status
2 Add Splash Pad and Improve Walkways at McCormick-

Stillman Railroad Park
Design progressing

13 Expand Granite Reef Senior Center to Meet Demand for 
Adult Day Care

New project this fiscal year

21 Expand Via Linda Senior Center to Meet Demand for Senior 
Services

New project this fiscal year

30 Indian School Park Field 1 Lighting Project is complete
41 Install Solar Heating System for Eldorado Pool Analyzing alternatives
42 Add a Dog Park to Thompson Peak Park Design progressing
53 Build Multi-Use Sports Fields in the area of Bell Road Phase 2 construction progressing

55 Build a 17-Acre Park at Ashler Hills Drive & 74th Way 
(Whisper Rock)

100% plans in for review

61 Purchase land, expand Pinnacle Peak Park parking lot, staff 
office and restrooms, renovate hiking trail and construct an 
interpretive trail

Waiting on ASLD for approval to submit application for 
auction

Three question 1 projects are completed



2 - Add Splash Pad and Improve Walkways at McCormick-
Stillman Railroad Park
Project description:
• Add a splash pad and Improve walkways at 

McCormick-Stillman Railroad Park to implement 
the park’s master plan to boost attendance and 
revenues. The splash pad will boost park 
attendance and revenues from May through 
August when both numbers drop off. 

Status:
• Combined with the new Roundhouse project 

(formerly the Bunkhouse Replacement project)
• Plans are at 90%
• Construction Manager at Risk is updating pricing
• Construction planned to start this winter; 12- 

month construction

ITD Budget
ITD

 Actual
ITD 

Committed
Budget
Balance

$1.26 M $82k $175k $1.0 M







55- Build a 17-Acre Park at Ashler Hills Drive & 74th Way (Whisper 
Rock)
Project description:
• Open turf play areas
• Shaded playground
• Restrooms
• Lighted Sport Courts (basketball and pickleball)
• Walking Paths and Trails
• Lighted Parking (70 spaces)
Status:
• Native plant salvage to begin this summer 
• Design is at 100%
• Minor modifications to bridge, UG storage and 

roof structure
• Construction GMP anticipated later this winter; 

12-month construction-

ITD Budget
ITD

 Actual
ITD 

Committed
Budget
Balance

$10.87 M $618k $254k $9.99 M









Question 1 Implementation Schedule
$ (1000’s) 22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30

2 McCormick-Stillman splash pad, walkways 917

13 Granite Reef Senior Center 2,972

21 Via Linda Senior Center 4,539

22 Cactus Pool 31,230

25 Paiute Community Center 11,174

30 Indian School Park field 1 lighting 696

41 Eldorado Pool solar heating 560

42 Thompson Peak Park dog park 4,638

53 Bell Road multiuse sports fields 40,000

55 Whisper Rock (Ashler Hills/74th Way) park 6,098

60 Appaloosa Library solar power 40

61 Pinnacle Peak Park parking, office, trails 5,000



Bond 2019 – Question 2 - FY 2023/24 Projects
No. Title Status
1 Replace Aging Infrastructure and Improve Public Event 

Spaces on Civic Center Plaza
Construction is complete and Civic Center is open. 
Working on punch list. Grand re-opening to be held in 
October.

15 Build 200 space Parking Lot off 75th Street to serve the 
City Court and Scottsdale Stadium

Will be built with Scottsdale Stadium Phase 2 project

18 Build Roadway & Pedestrian Improvements along 2nd 
Street from Drinkwater Boulevard to Goldwater Boulevard

In design; evaluating concepts

23 Repair Lakes and Irrigation at Vista del Camino Park in the 
Indian Bend Wash

GMP 1 and 2 have been awarded and construction is 
progressing

45 Renovate Horse Barns to Increase Rentable Space First barn was completed in February 2023. Four 
additional barns are currently being replaced

57 Install Solar Systems at North Corp Campus In construction with parking deck
58 Install Parasol Solar Shade at City Hall Parking Lot New project this fiscal year
59 Install Solar Systems at Civic Center Campus New project this fiscal year
63 Build Parking Structures in Old Town Scottsdale Pending decisions on location, scope

Four question 2 projects are completed



23- Repair Lakes and Irrigation at Vista del Camino Park in the 
Indian Bend Wash 

Project Description:
• Repair failing lakes and irrigation from 

McKellips Road to Thomas Road

Status:
• Construction at Eldorado Park is 

underway
• Lake dredging complete
• Landscape conversion in process
• Most new trees and plants installed
• DG being installed

ITD Budget
ITD

 Actual
ITD 

Committed
Budget
Balance

$11.0 M $1.6 M $7.5 M $1.9 M





Project Areas



Project Description:
• Install photovoltaic solar systems at North Corp Yard
• Being delivered with the North Corporation Yard Garage 

project
Status: 
• NCY Garage is complete
• All solar panels are installed and contractor is 

completing wiring activities
• Due to long lead electrical items and APS approvals, the 

final connection will occur in November with activation in 
December 2023

57 – Install Solar Systems at North Corp Campus

ITD Budget
ITD

 Actual
ITD 

Committed
Budget
Balance

$4.81 M $3.9 M $354k $559k







Question 2 Implementation Schedule
$ (1000’s) 22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30

1 Civic Center Plaza 27,318
15 City Court/Stadium parking lot 1,531
18 Road/pedestrian improvements: 2nd St 1,845
19 Road/ped improvements: Marshall Way 1,801
20 Road/ped improvements: Main St 994
23 Vista del Camino/Indian Bend Wash 23,513
32 Stage 2 Theater at SCPA 1,200
43 Improve 5th Ave 3,570
45 WestWorld horse barns 4,703
48 Widen 94th St at WestWorld 1,469
51 WestWorld parking lot lights 1,438
57 Solar at North Corp Yard 4,810
58 Solar shade structure at City Hall 4,669
59 Solar at Civic Center campus 2,785
62 Thompson Peak Parkway bridge 6,300
63 Old Town parking structures 20,963



Bond 2019 – Question 3 - FY 2023/24 Projects
No. Title Status
5 Modernize Computer Equipment Rooms to Protect City Servers Power portion of the project (UPS) complete; 

next phase will be HVAC unit replacement   

7 Replace Outdated 911 Computer Aided Dispatch and Records 
Management to Improve Efficiency

RMS went live November 2022;
Working on scheduling Computer Aided Dispatch

8 Replace Website Management Software Building out website content; target end date Fall 
2023

9 Install Fiber Optic Infrastructure to Reduce Operating Costs Multiple locations in design and construction
11 Replace Document Management System to Improve Public 

Access to Information Project completed

12 Update Scottsdale’s 15 Year-old Digital Terrain Model On hold pending evaluation of USGS data
14 Replace Obsolete Planning and Permitting Software Consultant proceeding with evaluation and 

assessment
17 Obtain a Citywide Data Management and Analytics Solution for 

Data-Based Decision Making Project completed

28 Build New Fire Station near Hayden Road and Loop 101 to 
Improve Response Times In design

29 Replace Workstations at 911 Communications Dispatch Center 
to Accommodate New Technology

Furniture vendor finalizing design. Delivery and 
install scheduled for November



Bond 2019 – Question 3 (continued)
No. Title Status
26 Replace Deteriorating Vehicle Track at Police and Fire Training 

Facility FD and PD training facilities are under 
construction. Target completion end of 2024.27 Modernize and Expand the Police and Fire Training Facility

38 Build a New Fire Department Training Facility
33 Renovate Via Linda Police Station to Increase Efficiency Portion is in design in support of Bond project 

29
35 Install Bullet Proof Glass in Reception Areas of Police 

Department Facilities
One remaining facility is Via Linda

36 Provide Free Wi-Fi at the Civic Center Plaza Project is complete
37 Implement an Inventory and Asset Control System for City 

Technology
Starting to receive equipment and building 
servers for first phase

40 Renovate & Expand Civic Center Jail and Downtown Police 
Facility to Meet Demand

Design progressing

Seven question 3 projects are completed



40 - Renovate & Expand Civic Center Jail and Downtown Police Facility to 
Meet Demand

Project Description:
• Renovate Civic Center Jail and Downtown Police 

facility

• These facilities were built in 1971 and no longer 
provide appropriate working environments for 
staff or holding environments for prisoners.

Status:
• Schematic design is complete
• Proceeding with Design Development for Phase 1
• First phase will address the jail remodel and 2-

story addition
• Second phase will address the relocation of the 

prosecutor to the former District Two station 
space.

ITD Budget
ITD

 Actual
ITD 

Committed
Budget
Balance

$13.1M $340k $1.2M $11.6M 22



Question 3 Implementation Schedule
$ (1000’s) 22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30

5 Modernize server rooms 692

9 Fiber optic infrastructure 11,386

26 Police & Fire vehicle training track 1,919

27 Police & Fire training facility 4,227

28 Fire Station near Hayden & 101 freeway 10,470

33 Via Linda Police Station 16,600

34 Fire station 90th & Via Linda 5,914

38 Fire training facility 18,258

39 Renovate Foothills Police Station 1,024

40 Civic Center Jail & Downtown Police Station 13,103



Question 1:
10 - Replace Tennis Court Surface at Indian School Park and Tennis Center
24 - Install High Efficiency Sports Lighting at 4 Facilities
30 – Indian School Park Field 1 Lighting

Question 2:
46 - Replace the Public Address System at WestWorld
47 - Replace WestWorld Arena Lights to Reduce Operating Costs
50 - Renovate Arena at WestWorld to Provide Flexible Event Space
52 - Expand Restrooms in WestWorld North Hall 

Question 3:
4 - Replace Outdated Emergency Response Equipment for Fire Department
6 - Replace Emergency Power Source for Public Safety Radio Network
11 - Replace Document Management System to Improve Public Access to Information
16 - Replace the City’s Obsolete Training Software
17 - Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making
36 - Provide Free Wi-Fi at the Civic Center Plaza
44 - Replacement of Fire Utility truck to be used on Fire Ground Activity and Response to Hazard 
Materials and Technical Rescue Incidents

Completed Bond 2019 Projects



Questions?



1

2019 BOND PROGRAM
FINANCIAL UPDATE

As of August 31, 2023

Citizens Bond Oversight Committee
September 18, 2023



2

VOTER APPROVED BOND 2019 PROGRAM

Q1 – Parks, Recreation & Senior Services

Q2 – Community Spaces & Infrastructure

Q3 – Public Safety & Technology

$112.6

$112.3

$94.1

$319.0



Parks, Recreation and Senior Services
14 Projects - $112.6 million

QUESTION 1
As of August 31, 2023

3

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

$44.6 $3.3 $17.6 

Actual Committed Remaining Budget

$65.5

$ in millions



Community Spaces and Infrastructure
20 Projects - $112.3 million

4

QUESTION 2
As of August 31, 2023

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

$39.8 $11.4 $36.3 

Actual Committed Remaining Budget

$ in millions

$87.5



Public Safety and Technology
24 Projects - $94.1 million

QUESTION 3
As of August 31, 2023

5

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

$15.3 $25.3 $32.4 

Actual Committed Remaining Budget

$ in millions

$73.0



6

VOTER APPROVED BOND 2019 PROGRAM

Voter 
Authorized

Debt 
Issued

Planned Issuance 
(FY 2024/25)

Future Issuance 
(FY 2026/27) Remaining

$319.0 $133.6 Estimated $90.0 Estimated $95.4 $0

$ in millions

Moody’s

• Aaa

S&P

• AAA

Fitch

• AAA

CURRENT GO BOND RATING



Description Funding Source - Description 
ITD

 Budget
ITD

Actual
ITD

Committed
Remaining

Budget
41 - Install Solar Heating System for Eldorado Pool 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 0 0 0 0

2019 GO Bond Q1 Future - BUDGET USE 560,332 0 0 560,332
560,332 0 0 560,332

60 - Double the Solar Power Generating Capacity at Appaloosa Library 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 0 0 0 0
2019 GO Bond - Q1 6% - Parks, Recreation & Senior Services 39,688 0 0 39,688

39,688 0 0 39,688
21 - Expand Via Linda Senior Center to Meet Demand for Senior Services 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 1,633,108 0 0 1,633,108

1,633,108 0 0 1,633,108
13 - Expand Granite Reef Senior Center to Meet Demand for Adult Day Care 
Center

2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 594,435 0 0 594,435

594,435 0 0 594,435
22 - Build New Swimming Pools and Replace Building at Cactus Pool 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 2,222,960 0 0 2,222,960

2,222,960 0 0 2,222,960
24 - Install High Efficiency Sports Lighting at 4 Facilities 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 1,427,132 1,415,861 0 11,271

General Fund 3,759 3,759 0 0
1,430,891 1,419,620 0 11,271

10 - Replace Tennis Court Surface at Indian School Park and Scottsdale 
Tennis Center

2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 3,294,276 3,294,272 0 4

General Fund 11,073 11,073 0 0
Grant 50,000 50,000 0 0

3,355,349 3,355,345 0 4
53 - Build Multi-Use Sport Fields in the area of Bell Road 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 0 0 0 0

2019 GO Bond - Q1 20% Tax - Parks, Recreation & Senior Services 40,000,000 38,402,296 2,366,082 -768,378

Contributions 88,000 0 0 88,000
General Fund 4,404,852 588,204 3,265,649 550,999
Salt River Pima Maricopa Indian Community IGA 34,604 34,604 0 0

44,527,456 39,025,104 5,631,731 -129,379
02 - Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad 
Park

2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 917,207 82,185 175,419 659,603

General Fund 342,655 0 0 342,655
1,259,862 82,185 175,419 1,002,258

55 - Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way 
(Whisper Rock)

2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 6,097,659 618,457 254,646 5,224,556

General Fund 4,773,761 0 0 4,773,761
10,871,420 618,457 254,646 9,998,317

30 - Indian School Park Field 1 Lighting 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 696,072 696,072 0 0
General Fund 375,000 180,420 0 194,580

1,071,072 876,492 0 194,580
61 - Purchase land, expand Pinnacle Peak Park parking lot, staff office and 
restrooms, renovate hiking trail and construct an interpretive trail

2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 3,400,000 0 0 3,400,000

3,400,000 0 0 3,400,000
42 - Add a Dog Park to Thompson Peak Park 2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 4,637,357 138,277 433,502 4,065,578

General Fund 1,551,101 0 0 1,551,101
6,188,458 138,277 433,502 5,616,679

65,520,226 44,647,420 3,229,649 17,643,157

PI06

Project Total: PI06

Project Total: PI01
PI02

Project Total: PI02

Total: Q1

Project Total: PH02
PI01

Project Total: PG09
PH01

Project Total: PH01
PH02

BK06
Project Total: BK06

Project Total: PG08
PG09

PG07

Project Total: PG07
PG08

Project Total: BJ02
BK01

Project Total: BK01
BK05

Project Total: BK05

BI10

Project Total: BI10
BJ02

City of Scottsdale
Citizen Bond Oversight Committee

Bond 2019 Program - Budget to Actual Report
as of: 8/31/2023

Project  

https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Actuals&Selection=MastProj&EndDate=08%2F31%2F2023%2000%3A00%3A00&Project=BI10&rs%3AParameterLanguage=
https://powerbi/ReportServer?%2FFinancial%20Services%2FFinancial%20Reports%2FCapital%20Projects%2FDetails%20-%20Commitments&Selection=MastProj&EndDate=08%2F31%2F2023%2000%3A00%3A00&Project=BI10&rs%3AParameterLanguage=
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BudgetProject  

58 - Install Parasol Solar Shade Structure at City Hall Parking Lot 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 4,669,400 0 0 4,669,400
General Fund 1 0 0 1

4,669,401 0 0 4,669,401
01 - Replace Aging Infrastructure and Improve Public and Event Spaces on 
Civic Center Plaza

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 7,500,000 7,500,000 5,000 -5,000

2019 GO Bond - Q2 20% Tax - Community Spaces & Infrastructure 19,789,221 19,798,262 685,134 -694,175

2019 GO Bond Q2 Future - BUDGET USE 28,619 0 0 28,619
General Fund 6,243,144 2,634,850 2,341,516 1,266,778

33,560,984 29,933,112 3,031,650 596,222
50 - Renovate Arena at WestWorld to Provide Flexible Event Space 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 766,884 739,885 0 26,999

General Fund 18,950 18,950 0 0
785,834 758,835 0 26,999

52 - Expand Restrooms in WestWorld North Hall 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 894,946 807,010 0 87,936
General Fund 3,401 3,401 0 0

898,347 810,411 0 87,936
63 - Build Parking Structures in Old Town Scottsdale 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 15,436,906 0 0 15,436,906

15,436,906 0 0 15,436,906
57 - Install Solar Systems North Corporation Campus 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 1,970,262 1,462,300 2,500 505,462

2019 GO Bond - Q2 6% - Community Spaces & Infrastructure 2,840,038 2,433,848 351,906 54,284
2019 GO Bond - Q3 6% - Public Safety & Technology 0 0 0 0
General Fund 940 940 0 0

4,811,240 3,897,088 354,406 559,746
18 - Build Roadway & Pedestrian Improvements along 2nd St from 
Drinkwater Blvd to Goldwater Blvd

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 1,845,427 275,700 885,157 684,570

General Fund 1,133 1,133 0 0
1,846,560 276,833 885,157 684,570

47 - Replace WestWorld Arena Lights to Reduce Operating Costs 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 723,981 723,981 0 0
723,981 723,981 0 0

45 - Renovate WestWorld Horse Barns to Increase Rentable Space 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 5,310,264 3,896,437 194,959 1,218,868
General Fund 2,000,000 263,485 2,923,784 -1,187,269

7,310,264 4,159,922 3,118,743 31,599
46 - Replace the Public Address System at WestWorld 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 366,132 328,110 0 38,022

366,132 328,110 0 38,022
59 - Install Solar Systems at Civic Center Campus 2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 278,450 0 0 278,450

278,450 0 0 278,450
23 - Repair Lakes and Irrigation at Vista del Camino Park in the Indian Bend 
Wash

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 23,512,804 1,808,017 9,273,311 12,431,476

General Fund 10,848,742 0 0 10,848,742
34,361,546 1,808,017 9,273,311 23,280,218

15 - Build 200 Space Parking Lot off 75th Street to Serve the City Court and 
Scottsdale Stadium

2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 1,530,709 0 0 1,530,709

1,530,709 0 0 1,530,709

87,464,043 39,773,550 11,397,967 36,292,526Total: Q2
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BudgetProject  
38 - Build a new Fire Department Training Facility 2019 GO Bond - Q3 20% - Public Safety & Technology 18,258,520 1,104,632 16,155,961 997,927

General Fund 2,592,209 0 55,434 2,536,775
Restricted CIP Land Sale 12,407,791 3,142,716 7,525,221 1,739,854

33,258,520 4,247,348 23,736,616 5,274,556
27 - Modernize and Expand the Police and Fire Training Facility 2019 GO Bond - Q3 20% - Public Safety & Technology 4,227,262 966,687 3,152,211 108,364

AZ Cares Funding 150,000 0 0 150,000
General Fund 6,318,962 0 2,976,971 3,341,991
Restricted CIP Land Sale 8,000,000 6,905 8,181,679 -188,584

18,696,224 973,592 14,310,861 3,411,771
26 - Replace Deteriorating Vehicle Training Track at the Police and Fire 
Training Facility

2019 GO Bond - Q3 20% - Public Safety & Technology 1,919,401 131,155 47,869 1,740,377

2019 GO Bond - Q3 6% - Public Safety & Technology 0 0 0 0
General Fund 1,000,000 0 0 1,000,000

2,919,401 131,155 47,869 2,740,377
35 - Install Bullet Proof Glass in Reception Areas of Police Department 
Facilities

2019 GO Bond - Q3 20% - Public Safety & Technology 977,256 856,860 116,395 4,001

977,256 856,860 116,395 4,001
28 - Build a New Fire Station near Hayden Road and the Loop 101 to 
Improve Response Times

2019 GO Bond - Q3 20% - Public Safety & Technology 10,470,043 520,960 1,557,822 8,391,261

General Fund 2,433,047 0 0 2,433,047
12,903,090 520,960 1,557,822 10,824,308

33 - Renovate the Via Linda Police Station to Increase Efficiency 2019 GO Bond - Q3 20% - Public Safety & Technology 3,000,000 175,740 1,708,244 1,116,017
3,000,000 175,740 1,708,244 1,116,017

40 - Renovate and Expand the Civic Center Jail and Downtown Police 
Facility to Meet Demand

2019 GO Bond - Q3 20% - Public Safety & Technology 13,102,518 340,294 1,184,289 11,577,935

13,102,518 340,294 1,184,289 11,577,935
04 - Replace Outdated Emergency Response Equipment for Fire Department 2019 GO Bond - Q3 20% - Public Safety & Technology 2,057,000 1,425,700 0 631,300

General Fund 620,029 611,385 0 8,644
2,677,029 2,037,085 0 639,944

44 - Replacement of Fire Utility Truck to be used on fire ground activity and 
response to Hazardous Materials and Technical Rescue incidents

2019 GO Bond - Q3 20% - Public Safety & Technology 782,638 782,600 0 38

General Fund 15,214 15,214 0 0
797,852 797,814 0 38

06 - Replace Emergency Power Source for Public Safety Radio Network 2019 GO Bond - Q3 20% - Public Safety & Technology 305,240 298,081 0 7,159
General Fund 4,964 4,964 0 0

310,204 303,045 0 7,159
09 - Install Fiber Optic Infrastructure to Reduce Operating Costs 2019 GO Bond - Q3 6% - Public Safety & Technology 11,336,000 6,501,108 1,362,442 3,472,450

11,336,000 6,501,108 1,362,442 3,472,450
16 - Replace the City's Obsolete Training Software 2019 GO Bond - Q3 6% - Public Safety & Technology 342,000 342,000 0 0

General Fund 200,000 199,734 0 266
542,000 541,734 0 266

07 - Replace Outdated 9-1-1 Computer Aided Dispatch and Records 
Management to Improve Efficiency

2019 GO Bond - Q3 20% - Public Safety & Technology 591,156 591,196 0 -40

General Fund 745,844 618,791 127,053 0
RICO 277,960 0 277,960 0

1,614,960 1,209,987 405,013 -40
05 - Modernize Computer Equipment Rooms to Protect City Servers 2019 GO Bond - Q3 6% - Public Safety & Technology 273,600 273,600 0 0

General Fund 199,203 90,807 0 108,396
472,803 364,407 0 108,396

11 - Replace Document Management System to Improve Public Access to 
Information

2019 GO Bond - Q3 6% - Public Safety & Technology 674,000 668,907 0 5,093

General Fund 15,000 3,870 0 11,130
689,000 672,777 0 16,223

12 - Update Scottsdale's 15-year-old Digital Terrain Model 2019 GO Bond - Q3 6% - Public Safety & Technology 177,240 0 0 177,240
177,240 0 0 177,240
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Description Funding Source - Description 
ITD

 Budget
ITD

Actual
ITD

Committed
Remaining

BudgetProject  
08 - Replace Website Management Software 2019 GO Bond - Q3 6% - Public Safety & Technology 188,556 179,818 17,103 -8,365

Aviation Funds 1,140 491 322 327
CDBG 912 912 258 -258
Fleet Rates 2,508 1,080 708 720
Sanitation Rates 2,964 1,277 837 850
Self Insurance 684 295 193 196
Sewer Rates 5,472 2,356 1,545 1,571
Transportation 0.2% Sales Tax 7,980 2,917 2,254 2,809
Water Rates 17,784 13,525 0 4,259

228,000 202,671 23,221 2,109
37 - Implement an Inventory and Asset Control System for City Technology 2019 GO Bond - Q3 6% - Public Safety & Technology 572,000 68,566 0 503,434

572,000 68,566 0 503,434
36 - Provide Free Public WiFi at the Civic Center Plaza 2019 GO Bond - Q3 6% - Public Safety & Technology 57,200 57,200 0 0

57,200 57,200 0 0
14 - Replace Obsolete Planning and Permitting Software 2019 GO Bond - Q3 6% - Public Safety & Technology 2,964,000 0 0 2,964,000

General Fund 285,000 221,641 58,360 5,000
3,249,000 221,641 58,360 2,969,000

29 - Replace Workstations at 911 Communications Dispatch Center to 
Accommodate New Technology

2019 GO Bond - Q3 20% - Public Safety & Technology 638,522 7,187 0 631,335

General Fund 326,632 0 0 326,632
965,154 7,187 0 957,967

17 - Obtain a Citywide Data Management and Analytics Solution for Data-
Based Decision Making

2019 GO Bond - Q3 6% - Public Safety & Technology 62,000 0 4,619 57,381

General Fund 10,000 0 745 9,255
72,000 0 5,364 66,636

72,976,152 15,292,291 25,306,956 32,376,907

TOTAL
2019 GO Bond - Q1 20% - Parks, Recreation & Senior Services 24,920,206 6,245,124 863,567 17,811,515
2019 GO Bond - Q1 20% Tax - Parks, Recreation & Senior Services 40,000,000 38,402,296 2,366,082 -768,378

2019 GO Bond - Q1 6% - Parks, Recreation & Senior Services 39,688 0 0 39,688
2019 GO Bond - Q2 20% - Community Spaces & Infrastructure 64,806,165 17,541,440 10,360,928 36,903,798
2019 GO Bond - Q2 20% Tax - Community Spaces & Infrastructure 19,789,221 19,798,262 685,134 -694,175

2019 GO Bond - Q2 6% - Community Spaces & Infrastructure 2,840,038 2,433,848 351,906 54,284
2019 GO Bond - Q3 20% - Public Safety & Technology 56,329,556 7,201,092 23,922,792 25,205,674
2019 GO Bond - Q3 6% - Public Safety & Technology 16,646,596 8,091,199 1,384,164 7,171,233
2019 GO Bond Q1 Future - BUDGET USE 560,332 0 0 560,332
2019 GO Bond Q2 Future - BUDGET USE 28,619 0 0 28,619

225,960,421 99,713,261 39,934,571 86,312,590

JI01

Project Total: JH06
JH07

Project Total: JI01

Total: Q3

Project Total: JH07

Project Total: JH04
JH05

Project Total: JH05
JH06

JH10

Project Total: JH10

JH04
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Agenda Item #4

Presentation, discussion, and possible recommendation to council to transfer up 
to $11,271 in Bond 2019 funds savings from 

Question 1, Project 24 – Install High Efficiency Sports Lighting at 4 Facilities
 to Question 1, Project 2 – Add Splash Pad and Improve Walkways at McCormick-

Stillman Railroad Park 

Based on when the bond issuance occurred, 
these funds need to be spent by December 2023



Question 1: Parks, Recreation and Senior Services
14 Projects - $112.6 Million

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,2070
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



Question 1: Parks, Recreation and Senior Services
Three Projects Are Complete
11 Projects Left for Consideration

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,207
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



• Question 1: Parks, Recreation and Senior Services
One Projects is limited by Taxable vs. Non-taxable
10 Projects Left for Consideration

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,207
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



Question 1: Parks, Recreation and Senior Services
Eight of the projects will not spend the money in time
Two projects left for consideration

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,207
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



Agenda Item #5

Presentation, discussion, and possible recommendation to council to transfer 
up to $87,936 in Bond 2019 funds savings from 

Question 2, Project 52 – Expand Restrooms in Westworld North Hall to 
Question 2, Project 45 – Renovate WestWorld Horse Barns to Increase 

Rentable Space

Based on when the bond issuance occurred, 
these funds need to be spent by December 2023



Question 2: Community Spaces and Infrastructure
20 Projects - $112.3 Million

Project 
Number

Project Title Project Budget

1 Replace Aging Infrastructure and Improve Public and Event Spaces on Civic Center Plaza 27,317,840
15 Build 200 Space Parking Lot for City Court and Scottsdale Stadium 1,530,709
18 Roadway & Ped Improvements along 2nd Street 1,845,427
19 Roadway & Ped Improvements along Marshall Way N of Indian School Rd 1,800,780
20 Roadway & Ped Improvements along Main Street from Scottsdale to Brown 994,180
23 Repair Lakes and Irrigation at Vista in the Indian Bend Wash 23,512,804
32 Renovate Stage 2 Theater at the Scottsdale Center for the Performing Arts 1,200,000
43 Improve 5th Avenue from Scottsdale Road to Goldwater Boulevard 3,569,857
45 Renovate WestWorld Horse Barns 4,702,972
46 Replace the Public Address System at WestWorld 366,132
47 Replace WestWorld Arena Lights to Reduce Operating Costs 1,331,273
48 Widen 94th Street at WestWorld to Improve Access 1,469,153
50 Renovate Arena at WestWorld to Provide Flexible Event Space 960,298
51 Install Permanent Lighting at WestWorld Parking Lots 1,438,293
52 Expand Restrooms in WestWorld North Hall 701,532
57 Install Solar Systems North Corporation Campus 4,810,300
58 Install Parasol Solar Shade Structure at City Hall Parking Lot 4,669,400
59 Install Solar Systems at Civic Center Campus 2,784,500
62 Build a Bridge on Thompson Peak Parkway 6,300,000
63 Build Parking Structures in Old Town Scottsdale 20,962,800



Question 2: Community Spaces and Infrastructure
Four Projects Are Complete and Two almost complete
14 Projects Left for Consideration

Project 
Number

Project Title Project Budget

1 Replace Aging Infrastructure and Improve Public and Event Spaces on Civic Center Plaza 27,317,840
15 Build 200 Space Parking Lot for City Court and Scottsdale Stadium 1,530,709
18 Roadway & Ped Improvements along 2nd Street 1,845,427
19 Roadway & Ped Improvements along Marshall Way N of Indian School Rd 1,800,780
20 Roadway & Ped Improvements along Main Street from Scottsdale to Brown 994,180
23 Repair Lakes and Irrigation at Vista in the Indian Bend Wash 23,512,804
32 Renovate Stage 2 Theater at the Scottsdale Center for the Performing Arts 1,200,000
43 Improve 5th Avenue from Scottsdale Road to Goldwater Boulevard 3,569,857
45 Renovate WestWorld Horse Barns 4,702,972
46 Replace the Public Address System at WestWorld 366,132
47 Replace WestWorld Arena Lights to Reduce Operating Costs 1,331,273
48 Widen 94th Street at WestWorld to Improve Access 1,469,153
50 Renovate Arena at WestWorld to Provide Flexible Event Space 960,298
51 Install Permanent Lighting at WestWorld Parking Lots 1,438,293
52 Expand Restrooms in WestWorld North Hall 701,532
57 Install Solar Systems North Corporation Campus 4,810,300
58 Install Parasol Solar Shade Structure at City Hall Parking Lot 4,669,400
59 Install Solar Systems at Civic Center Campus 2,784,500
62 Build a Bridge on Thompson Peak Parkway 6,300,000
63 Build Parking Structures in Old Town Scottsdale 20,962,800



Question 2: Community Spaces and Infrastructure
Twelve of the projects will not spend the money in time
2 Projects Left for Consideration

Project 
Number

Project Title Project Budget

1 Replace Aging Infrastructure and Improve Public and Event Spaces on Civic Center Plaza 27,317,840
15 Build 200 Space Parking Lot for City Court and Scottsdale Stadium 1,530,709
18 Roadway & Ped Improvements along 2nd Street 1,845,427
19 Roadway & Ped Improvements along Marshall Way N of Indian School Rd 1,800,780
20 Roadway & Ped Improvements along Main Street from Scottsdale to Brown 994,180
23 Repair Lakes and Irrigation at Vista in the Indian Bend Wash 23,512,804
32 Renovate Stage 2 Theater at the Scottsdale Center for the Performing Arts 1,200,000
43 Improve 5th Avenue from Scottsdale Road to Goldwater Boulevard 3,569,857
45 Renovate WestWorld Horse Barns 4,702,972
46 Replace the Public Address System at WestWorld 366,132
47 Replace WestWorld Arena Lights to Reduce Operating Costs 1,331,273
48 Widen 94th Street at WestWorld to Improve Access 1,469,153
50 Renovate Arena at WestWorld to Provide Flexible Event Space 960,298
51 Install Permanent Lighting at WestWorld Parking Lots 1,438,293
52 Expand Restrooms in WestWorld North Hall 701,532
57 Install Solar Systems North Corporation Campus 4,810,300
58 Install Parasol Solar Shade Structure at City Hall Parking Lot 4,669,400
59 Install Solar Systems at Civic Center Campus 2,784,500
62 Build a Bridge on Thompson Peak Parkway 6,300,000
63 Build Parking Structures in Old Town Scottsdale 20,962,800



Agenda Item #6

Presentation, discussion, and possible action on 
Bond Project #63 – Build Parking Structures in Downtown Scottsdale 



1

Original Project Budget: $20,962,800

Additional Request: No FY 23/24 request for additional funds

Original Scope: Build parking structures to ensure an effective supply of parking for 
residents, visitors, and businesses that park in Old Town Scottsdale.

Basis of Requested Increase: Size and location of new structured parking not yet 
identified. $2.5M identified to pay for developer-constructed public parking at Indian 
School & Marshall Way, $18.4M remaining.

Impact if not funded now: No FY 23/24 request for additional funds

Question 2, Project 63
Build Parking Structures in Old Town Scottsdale



2

Question 2, Project 63
Build Parking Structures in Old Town Scottsdale

Stetson & 6th:
• Replace surface lots on both 

sides of 6th Ave
• Ground floor plus 2 levels: 312 

net new spaces, $19.5M 
($63k/net space)

2nd & Brown:
• 2 levels up: 207 new spaces, 

$13.2M ($64k/net space)
• 3 levels up: 328 new spaces, 

$16.9M ($52k/net space)

Artisan Development:
• 55 spaces below grade: 

$2.2M ($40k per space) 



Allocation of 
Bond 2019 – Issuance Number 1

Interest Earnings



Certificate Relating to Federal Tax Matters

…(ii) the Projects and the allocation of net sale proceeds to expenditures 
for capital costs of the Projects will proceed with due diligence; and 
(iii) all of the Net Proceeds allocable to the costs of the Projects will be 
spent to pay capital costs of the Projects within 3 years from the Issue 
Date. Net Proceeds to be used to pay for the Projects may be invested at 
an unrestricted yield for a period not to exceed three years from the date 
hereof. In the event any of such Net Proceeds remain unspent after 3 
years, the City will make any necessary yield reduction payments under 
Regulations Section 1.148-5(c).



Bond 2019 – Issuance Number 1

• Delivery date on February 10, 2021

• Spend bond proceeds and interest earnings by February 9, 2024



Property Tax Debt Limitation: 6% and 20%
• 20% Test: General Obligation Bonds Issued to Provide Water, Sewers, 
Artificial Light, Parks, Playgrounds and Recreational Facilities, Open 
Space Preserves, Public Safety, and Streets and Transportation Facilities
• 6% Test: General Obligation Bonds Issued for All Other Purposes 

Taxability: Taxable or Tax-Exempt
• How will the financed asset be used?



Adopted Comprehensive Financial Policies 
and Governing Guidance

• 8.06 Investment of Bond Proceeds. The city treasurer or his/her 
designee will direct the investment of bond proceeds in accordance 
with permitted investments for each bond issue and with the city’s 
separately written Investment Policy. Bond interest earnings will be 
limited to funding changes to the bond financed CIP, as approved by 
the council or be applied to debt service payments on the bonds 
issued. The investment of bond proceeds shall comply with all 
applicable federal, state and, indenture restrictions. 



Bond 2019 – Issuance Number 1
Proceeds Taxable Tax-Exempt

6% Limitation 20% Limitation 6% Limitation 20% Limitation

Question 1 $20.2 million $6.4 million

Question 2 $16.3 million

Question 3 $5.4 million $6.7 million



Bond 2019 – Issuance Number 1 and Interest Earnings
Proceeds Taxable Tax-Exempt

6% Limitation 20% Limitation 6% Limitation 20% Limitation

Question 1 $20.2 million $6.4 million

Question 2 $16.3 million

Question 3 $5.4 million $6.7 million

Interest Earnings* Taxable Tax-Exempt

6% Limitation 20% Limitation 6% Limitation 20% Limitation

Question 1 $75K $75K

Question 2 $250K

Question 3 $75K $125K

*Interest earnings are estimated through January 31, 2024 and may exceed actual earnings.



Bond 2019 – Allocation of Interest Earnings
Taxable Tax-Exempt

6% 
Limitation 20% Limitation 6% Limitation 20% Limitation

Question 
1

$75K
53 - Build Multi-Use Sport 
Fields in the area of Bell Rd

$75K
42 - Add Dog Park to 
Thompson Peak Park

Question 
2

$250K
23 - Repair Lakes and 
Irrigation at Vista del 
Camino Park in the Indian 
Bend Wash

Question 
3

$75K
09 - Install Fiber Optic 
Infrastructure to Reduce 
Operating Costs

$125K
28 - Build a New Fire Station 
near Hayden Road and the 
Loop 101 to Improve 
Response Times



Allocate Interest Earnings
• A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $75,000 to the Question 1, 

Project 53 - Build Multi-Use Sport Fields in the area of Bell Road capital project (PG09), to be funded by General 
Obligation Bonds, Projects of 2019, Taxable Series 2021 Interest Earnings. 

• A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $75,000 to the Question 3, 
Project 09 – Install Fiber Optic Infrastructure to Reduce Operating Costs capital project (JG02), to be funded by 
General Obligation Bonds, Projects of 2019, Series 2021 Interest Earnings. 

• A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $75,000 to the Question 1, 
Project 42 – Add a Dog Park to Thompson Peak Park capital project (PI06), to be funded by General Obligation 
Bonds, Projects of 2019, Series 2021 Interest Earnings. 

• A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $250,000 to the Question 2, 
Project 23 – Repair Lakes and Irrigation at Vista del Camino Park in the Indian Bend Wash capital project (PH03), to 
be funded by General Obligation Bonds. Projects of 2019, Series 2021 Interest Earnings. 

• A FY 2023/24 General Fund Capital Contingency Budget Appropriation transfer up to $125,000 to the Question 3 
Project 28 – Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times capital 
project (BI02), to be funded by General Obligation Bonds, Projects of 2019, Series 2021 Interest Earnings.



Agenda Item #7
1. Transfer up to $75,000 to the Question 1, Project 53 - Build Multi-Use Sport 

Fields in the area of Bell Road to be funded by Taxable Interest Earnings
2. Transfer up to $75,000 to the Question 3, Project 09 – Install Fiber Optic 

Infrastructure to Reduce Operating Costs to be funded by Interest Earnings. 
3. Transfer up to $75,000 to the Question 1, Project 42 – Add a Dog Park to 

Thompson Peak Park to be funded by Interest Earnings. 
4. Transfer up to $250,000 to the Question 2, Project 23 – Repair Lakes and 

Irrigation at Vista del Camino Park in the Indian Bend Wash to be funded by 
Interest Earnings.

5. Transfer up to $125,000 to the Question 3 Project 28 – Build a New Fire 
Station near Hayden Road and the Loop 101 to Improve Response Times to 
be funded by Interest Earnings 



1. Transfer up to $75,000 to the Question 1, Project 
53 - Build Multi-Use Sport Fields in the area of Bell 
Road to be funded by Taxable Interest Earnings



1. Question 1: Parks, Recreation and Senior Services
14 Projects - $112.6 Million

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,2070
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



1. Question 1: Parks, Recreation and Senior Services
13 Projects are Non Taxable
1 Project Left for Consideration

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,207
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



2. Transfer up to $75,000 to the Question 3, Project 
09 – Install Fiber Optic Infrastructure to Reduce 
Operating Costs to be funded by Interest Earnings. 



2. Question 3: Public Safety and Technology
24 Projects - $94.1 Million

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



2. Question 3: Public Safety and Technology
10 Projects have 6% Debt and are available for consideration

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



2. Question 3: Public Safety and Technology
4 of those are complete; 6 projects left for consideration

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



2. Question 3: Public Safety and Technology
5 projects will not spend in time; 1 project left for consideration
Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



3. Transfer up to $75,000 to the Question 1, Project 
42 – Add a Dog Park to Thompson Peak Park to be 
funded by Interest Earnings



3. Question 1: Parks, Recreation and Senior Services
14 Projects - $112.6 Million

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,2070
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



3. Question 1: Parks, Recreation and Senior Services
Three projects complete and One project limited by Taxable vs. Non-taxable
10 Projects Left for Consideration

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,207
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



3. Question 1: Parks, Recreation and Senior Services
Eight of the projects will not spend in time
2 projects left for consideration

Project 
Number Project Title Project Budget

2 Add Splash Pad and Improve Walkways at McCormick-Stillman Railroad Park 917,207
10 Replace Tennis Court Surface at Indian School Park and Scottsdale Tennis Center 3,497,104
13 Expand Granite Reef Senior Center to Meet Demand for Adult Day Care Center 2,972,175
21 Expand Via Linda Senior Center to Meet Demand for Senior Services 4,538,632
22 Build New Swimming Pools and Replace Building at Cactus Pool 31,229,600
24 Install High Efficiency Sports Lighting at 4 Facilities 1,224,304
25 Replace Aging Buildings that Comprise Paiute Community Center 11,174,242
30 Indian School Park Field 1 Lighting 696,072
41 Install Solar Heating System for Eldorado Pool 560,332
42 Add a Dog Park to Thompson Peak Park 4,637,357
53 Build Multi-Use Sport Fields in the area of Bell Road 40,000,000
55 Build a 17-Acre Neighborhood Park at Ashler Hills Drive and 74th Way (Whisper Rock) 6,097,659
60 Double the Solar Power Generating Capacity at Appaloosa Library 39,688
61 Purchase land, expand Pinnacle Peak Park parking lot, staff office and restrooms, renovate hiking trail and 

construct an interpretive trail
5,000,000



4. Transfer up to $250,000 to the Question 2, Project 
23 – Repair Lakes and Irrigation at Vista del Camino 
Park in the Indian Bend Wash to be funded by 
Interest Earnings



4. Question 2: Community Spaces and Infrastructure
20 Projects - $112.3 Million

Project 
Number

Project Title Project Budget

1 Replace Aging Infrastructure and Improve Public and Event Spaces on Civic Center Plaza 27,317,840
15 Build 200 Space Parking Lot for City Court and Scottsdale Stadium 1,530,709
18 Roadway & Ped Improvements along 2nd Street 1,845,427
19 Roadway & Ped Improvements along Marshall Way N of Indian School Rd 1,800,780
20 Roadway & Ped Improvements along Main Street from Scottsdale to Brown 994,180
23 Repair Lakes and Irrigation at Vista in the Indian Bend Wash 23,512,804
32 Renovate Stage 2 Theater at the Scottsdale Center for the Performing Arts 1,200,000
43 Improve 5th Avenue from Scottsdale Road to Goldwater Boulevard 3,569,857
45 Renovate WestWorld Horse Barns 4,702,972
46 Replace the Public Address System at WestWorld 366,132
47 Replace WestWorld Arena Lights to Reduce Operating Costs 1,331,273
48 Widen 94th Street at WestWorld to Improve Access 1,469,153
50 Renovate Arena at WestWorld to Provide Flexible Event Space 960,298
51 Install Permanent Lighting at WestWorld Parking Lots 1,438,293
52 Expand Restrooms in WestWorld North Hall 701,532
57 Install Solar Systems North Corporation Campus 4,810,300
58 Install Parasol Solar Shade Structure at City Hall Parking Lot 4,669,400
59 Install Solar Systems at Civic Center Campus 2,784,500
62 Build a Bridge on Thompson Peak Parkway 6,300,000
63 Build Parking Structures in Old Town Scottsdale 20,962,800



4. Question 2: Community Spaces and Infrastructure
Four Projects Are Complete and Two almost complete
14 Projects Left for Consideration

Project 
Number

Project Title Project Budget

1 Replace Aging Infrastructure and Improve Public and Event Spaces on Civic Center Plaza 27,317,840
15 Build 200 Space Parking Lot for City Court and Scottsdale Stadium 1,530,709
18 Roadway & Ped Improvements along 2nd Street 1,845,427
19 Roadway & Ped Improvements along Marshall Way N of Indian School Rd 1,800,780
20 Roadway & Ped Improvements along Main Street from Scottsdale to Brown 994,180
23 Repair Lakes and Irrigation at Vista in the Indian Bend Wash 23,512,804
32 Renovate Stage 2 Theater at the Scottsdale Center for the Performing Arts 1,200,000
43 Improve 5th Avenue from Scottsdale Road to Goldwater Boulevard 3,569,857
45 Renovate WestWorld Horse Barns 4,702,972
46 Replace the Public Address System at WestWorld 366,132
47 Replace WestWorld Arena Lights to Reduce Operating Costs 1,331,273
48 Widen 94th Street at WestWorld to Improve Access 1,469,153
50 Renovate Arena at WestWorld to Provide Flexible Event Space 960,298
51 Install Permanent Lighting at WestWorld Parking Lots 1,438,293
52 Expand Restrooms in WestWorld North Hall 701,532
57 Install Solar Systems North Corporation Campus 4,810,300
58 Install Parasol Solar Shade Structure at City Hall Parking Lot 4,669,400
59 Install Solar Systems at Civic Center Campus 2,784,500
62 Build a Bridge on Thompson Peak Parkway 6,300,000
63 Build Parking Structures in Old Town Scottsdale 20,962,800



4. Question 2: Community Spaces and Infrastructure
Twelve of the projects will not spend in time
2 Projects Left for Consideration

Project 
Number

Project Title Project Budget

1 Replace Aging Infrastructure and Improve Public and Event Spaces on Civic Center Plaza 27,317,840
15 Build 200 Space Parking Lot for City Court and Scottsdale Stadium 1,530,709
18 Roadway & Ped Improvements along 2nd Street 1,845,427
19 Roadway & Ped Improvements along Marshall Way N of Indian School Rd 1,800,780
20 Roadway & Ped Improvements along Main Street from Scottsdale to Brown 994,180
23 Repair Lakes and Irrigation at Vista in the Indian Bend Wash 23,512,804
32 Renovate Stage 2 Theater at the Scottsdale Center for the Performing Arts 1,200,000
43 Improve 5th Avenue from Scottsdale Road to Goldwater Boulevard 3,569,857
45 Renovate WestWorld Horse Barns 4,702,972
46 Replace the Public Address System at WestWorld 366,132
47 Replace WestWorld Arena Lights to Reduce Operating Costs 1,331,273
48 Widen 94th Street at WestWorld to Improve Access 1,469,153
50 Renovate Arena at WestWorld to Provide Flexible Event Space 960,298
51 Install Permanent Lighting at WestWorld Parking Lots 1,438,293
52 Expand Restrooms in WestWorld North Hall 701,532
57 Install Solar Systems North Corporation Campus 4,810,300
58 Install Parasol Solar Shade Structure at City Hall Parking Lot 4,669,400
59 Install Solar Systems at Civic Center Campus 2,784,500
62 Build a Bridge on Thompson Peak Parkway 6,300,000
63 Build Parking Structures in Old Town Scottsdale 20,962,800



5. Transfer up to $125,000 to the Question 3 Project 
28 – Build a New Fire Station near Hayden Road and 
the Loop 101 to Improve Response Times to be 
funded by Interest Earnings 



5. Question 3: Public Safety and Technology
24 Projects - $94.1 Million

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



5. Question 3: Public Safety and Technology
14 Projects have 20% Debt and are available for consideration

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



5. Question 3: Public Safety and Technology
3 of those Projects are complete; 11 projects left for consideration

Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638



5. Question 3: Public Safety and Technology
10 projects will not spend in time; 1 projects left for consideration
Project 
Number

Project Title Project Budget

4 Replace Outdated Emergency Response Equipment for Fire Department 2,057,000
5 Modernize Computer Equipment Rooms to Protect City Servers 691,600
6 Replace Emergency Power Source for Public Safety Radio Network 305,240
7 Replace Outdated 9-1-1 Computer Aided Dispatch and Records Management to Improve Efficiency 591,156
8 Replace Website Management Software 188,556
9 Install Fiber Optic Infrastructure to Reduce Operating Costs 1,1385,555

11 Replace Document Management System to Improve Public Access to Information 674,000
12 Update Scottsdale's 15-year-old Digital Terrain Model 177,240
14 Replace Obsolete Planning and Permitting Software 2,964,000
16 Replace the City's Obsolete Training Software 342,000
17 Obtain a Citywide Data Management and Analytics Solution for Data-Based Decision Making 62,000
26 Replace Deteriorating Vehicle Training Track at the Police and Fire Training Facility 1,919,401
27 Modernize and Expand the Police and Fire Training Facility 4,227,262
28 Build a New Fire Station near Hayden Road and the Loop 101 to Improve Response Times 10,470,043
29 Replace Workstations at 911 Communications Dispatch Center to Accommodate New Technology 638,522
33 Renovate the Via Linda Police Station to Increase Efficiency 16,600,000
34 Build New Fire Station at 90th Street and Via Linda to Replace Aging Facility 5,914,028
35 Install Bullet Proof Glass in Reception Areas of Police Department Facilities 977,256
36 Provide Free Public WiFi at the Civic Center Plaza 57,200
37 Implement an Inventory and Asset Control System for City Technology 572,000
38 Build a new Fire Department Training Facility 18,258,520
39 Renovate the Foothills Police Station to Accommodate Current Staffing Levels 1,024,000
40 Renovate and Expand the Civic Center Jail and Downtown Police Facility to Meet Demand 13,102,518
44 Replace Fire Utility Truck to be used on fire ground activity and response to Hazardous Materials and Technical Rescue 782,638
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