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IMPLEMENTATION AND FUNDING PLAN
1.0 INTRODUCTION
Implementation addresses key policies and strategies necessary to facilitate implementation 
consistent with the goals of the Transportation Master Plan detailed in Chapter 2. Th e 
Implementation and Funding Plan chapter presents proposed mechanisms to leverage existing 
funds, access additional funding sources, and maximize benefi ts of Proposition 400 funds. 
Coordination and phasing of the recommended capital improvements resulting from the 
Transportation Master Plan process is presented in Sections 5 and 6 of this Chapter.

2.0 TECHNICAL CRITERIA
Technical criteria to evaluate the proposed projects and programs were developed through the 
public input process, and through coordination with the City’s Transportation Commission and 
City Council. Further, evaluation criteria were developed consistent with the Transportation 
Master Plan Vision, Goals, and Objectives, which are presented in Chapter 2 of this document. 
As potential project solutions were developed, they were screened, modifi ed, refi ned, and/or 
deleted through these technical evaluation criteria, presented in Table 11-1.

TABLE 11-1: Technical Criteria
Criterion Measure
Mode Choice Proximity to multiple modes of transportation

Increase in non-automobile capacity
Managing regional impact Ability to move regional travel through Scottsdale while 

minimizing disruption to travel within Scottsdale
Safety Number and location of collisions

Ability to respond to large-scale emergencies
Accident response time

Automobile access and convenience Automobile level of service
Point-to-point travel time between selected destinations
Consistency and reliability of travel times
Alternative routes

Pedestrian access and convenience Pedestrian level of service to the appropriate level (depending on 
the location)
Connectivity to transit
Reduction of conflicts with other modes

Universal Access Principles of universal design
Bicycle access and convenience Bicycle level of service

Reduction of gaps in bicycle system
Reduction of conflicts with other modes

Equestrian access and convenience Connectivity of trails
Reduction of conflict with roadway system (i.e. more clearly-
delineated crossings)
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TABLE 11-1: Technical Criteria (continued)
Criterion Measure
Transit access and utilization Transit level of service (headways, hours, capacity)

Proximity and access to high-quality transit service
Point-to-point travel time between selected destinations
Walking distance between destinations and stations

Downtown access Person-trip access to Downtown
Linkages to other locations/destinations within the City
Implements Streetscape plan
Promotes/supports redevelopment

Airpark access Person-trip access to the Airpark
Internal Circulation
Reducing traffic congestion

Environmental Sustainability Energy consumed for transportation per capita
Reduction in auto trips and/or vehicle miles traveled per 
capita
Acres of pavement and parking lots per capita
Transportation air pollution emissions per capita

Neighborhood Preservation Access to transit
Neighborhood traffic management
Preservation of emergency access
Residential and collector street volume
Noise measurements

Cost/benefit Life cycle cost, and
Ability to leverage other funding

Compatibility with McDowell Sonoran Preserve Plans Increase transit access to Preserve
Increase non-motorized access to the Preserve

Cost Capital costs
Land acquisition (amount and costs)
Subsidized vs. ‘true’ costs
Leveraged costs

Public Awareness Opportunities to change travel behavior
Economic Viability Freight mobility

3.0 DEVELOPMENT OF PROJECTS AND PROGRAMS
Projects and programs were developed for the City, based on the Transportation Master Plan
goals and screened through these evaluation criteria. In addition, the Scottsdale traffi  c model 
that was developed during the Transportation Master Plan process was also used as a tool to help 
identify and refi ne potential projects. Th ese prioritized projects and programs, listed for Streets/
Traffi  c, Street Programs, and Bicycle/Pedestrian/Streetscape, are presented in Table 11-4  at the 
end of this chapter.
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Th e recommendations contained in the Transit Element of the Transportation Master Plan were 
considered in the development of prioritized transit projects, which are listed in Table 11-5, at 
the end of this chapter. 

In a collaborative approach, City staff  and HDR initially prioritized the projects in Tables 11-4 
and 11-5 in accordance with the Transportation Master Plan goals and the technical criteria 
listed in Table 11-1. Project rankings were refi ned based on City Council and community 
input. Finally, the Transportation Commission reviewed and performed the fi nal prioritization 
of projects over the course of three public meetings.

Th e projects are generally separate from the currently adopted (2007/08) Five-Year Capital 
Improvement Plan with the exception of the projects that are funded by Proposition 400.

4.0 FUNDING SOURCES
Th e City has a number of dedicated sources of funding for transportation projects. Th ese are:

Proposition 400 regional transportation sales tax. Th e voters of Maricopa County approved  
the extension of the half cent sales tax in 2004. Th e City of Scottsdale has a number of 
projects over the next 20 years that will be funded by this source.
Highway user revenue fund (HURF). Th ese funds represent the City’s allocation of  
HURF and other related revenues received from the State. Th e amount available is 
determined by population. Th ese funds have generally been used for maintenance within 
the City and are thus not available to fund projects for this plan.
Privilege tax of 0.2 percent. In 1989, the voters of Scottsdale approved a sales tax  
of 0.2 percent to fund transportation projects. Th e funds have been used for capital 
expenditures as well as maintenance. One of the options open to the City is to increase 
this sales tax for transportation purposes. Table 11-2 shows the reported tax rates for 
Maricopa County cities and towns.

TABLE 11-2: Tax Rates for Maricopa County Cities and Towns
Jurisdiction Retail 

Sales 
Utilities/ 
Telecom-
munica-

tions

Hotel/
Motel

Construc-
tion 

Contract-
ing

Restau-
rant/Bar 

State of 
Arizona1

Maricopa 
County2

Total 
Retail 

Sales Tax

Apache Junction 2.2  3.2 4.4 2.2 2.2 5.6 0.7 8.50 
Avondale 2.5 2.5 2.5 2.5 2.5 5.6 0.7 8.80 
Buckeye 2.0 4.0 2.0 3.0 2.0 5.6 0.7 8.30 
Carefree 3.0 3.0 6.0 3.0 3.0 5.6 0.7 9.30 
Cave Creek 2.5 3.0 6.5 2.5 2.5 5.6 0.7 8.80 
Chandler 1.5 1.5 1.5 1.5 1.5 5.6 0.7 7.80 
El Mirage 3.0 3.0 5.0 3.0 3.0 5.6 0.7 9.30 
Fountain Hills 2.6 2.6 5.6 2.6 2.6 5.6 0.7 8.90 
Gila Bend 3.0 3.0 5.0 3.0 3.0 5.6 0.7 9.30 
Gilbert 1.5 1.5 4.5 1.5 1.5 5.6 0.7 7.80 
Glendale3 1.8 5.0 1.8 1.8 2.8 5.6 0.7 8.10 
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TABLE 11-2: Tax Rates for Maricopa County Cities and Towns (continued)
Jurisdiction Retail 

Sales 
Utilities/ 
Telecom-
munica-

tions

Hotel/
Motel

Construc-
tion 

Contract-
ing

Restau-
rant/Bar 

State of 
Arizona1

Maricopa 
County2

Total 
Retail 

Sales Tax

Goodyear 2.0 2.0 4.0 2.0 4.0 5.6 0.7 8.30 
Guadalupe 3.0 3.0 3.0 3.0 4.0 5.6 0.7 9.30 
Litchfield Park 2.0 2.0 3.0 4.0 2.0 5.6 0.7 8.30 
Mesa 1.75 1.75 1.75 1.75 1.75 5.6 0.7 8.05 
Paradise Valley 1.65 1.65 4.65 1.65 1.65 5.6 0.7 7.95 
Peoria 1.8 3.3 7.4 1.8 2.8 5.6 0.7 8.10 
Phoenix 1.8 4.7 4.8 1.8 1.8 5.6 0.7 8.10 
Queen Creek 2.0 2.0 3.0 2.0 2.0 5.6 0.7 8.30 
Scottsdale 1.65 1.65 4.65 1.65 1.65 5.6 0.7 7.95 
Surprise 2.2 2.2 3.2 2.2 3.2 5.6 0.7 8.50 
Tempe 1.8 1.8 4.8 1.8 1.8 5.6 0.7 8.10 
Tolleson 2.0 2.0 2.0 2.0 2.0 5.6 0.7 8.30 
Wickenburg 1.7 1.7 5.2 1.7 1.7 5.6 0.7 8.00 
Youngtown 3.0 3.0 5.0 3.0 3.0 5.6 0.7 9.30 

Average Rate 2.2 2.6 4.1 2.3 2.4 5.6 0.7 8.50 
1  State of Arizona transaction privilege tax rate generally =5.6 percent. Mining, jet fuel tax and other minor categories vary.
2  Maricopa County sales tax rate generally =0.7 percent. Mining, jet fuel tax and other minor categories vary.
3  November 1, 2007, Glendale will increase retail sales tax to 2.2 percent.  Several other taxes will increase also.
Note: If AZDOR does not collect on behalf of the jurisdiction, categorical tax rates represent individual Web sites and may not be fully noted.
Source: Arizona Department of Revenue and jurisdiction Web sites.

As can be seen from the table, the City of Scottsdale has a retail sales tax of 1.65 percent. Th is 
is composed of 1.00 percent for the General Fund, 0.2 percent for transportation, 0.1 percent 
for public safety, and 0.35 percent for the McDowell Sonoran Preserve. Scottsdale’s rate at 1.65 
is less than the average of 2.2 percent for all the cities and towns in Maricopa County. One 
option for the City to increase this funding source could be to increase this sales tax rate to 
fund transportation projects. Th e voters of Scottsdale would need to approve this increase in an 
election.

Th e sales tax levy of 0.2 percent for transportation resulted in $20.578 million being collected 
for the past year1.  Th is amount is closely tied to consumer spending which is directly aff ected 
by the overall economy.

A number of other large communities in the Valley also have a portion of their sales tax levy 
dedicated to transportation, these are:

City of Phoenix  0.4 percent dedicated to transit

City of Tempe  0.5 percent dedicated to transportation

City of Mesa  0.3 percent dedicated to transportation

1 Tax collections for February 2008, for business activity in December 2007; City of Scottsdale
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City of Glendale  0.5 percent dedicated to transportation

City of Peoria  0.3 percent dedicated to transportation

Bond funds.  In the past, the City has utilized voter-approved bond funds to construct 
capital improvements for infrastructure in the City, including transportation projects. 
Th e last bond election in the City was in 2000 and these funds have generally been 
expended on improvements over the past seven years. If the City were to opt for a new 
bond program, an election would need to be held. Given the recent change in legislation 
that allows bonding based on 20 percent of secondary assessed valuation as opposed to the 
previous 6 percent limitation, the City would be able to raise a signifi cantly larger amount 
of bond funds.
General fund.  Th is represents a transfer of funds from the general fund to “pay-as-you-
go” contributions for projects. Th is source has generally not been used for transportation 
projects
Grants.  Th ese represent revenues received from federal and state sources and will generally 
require a match from the City. Possible funding sources for a number of projects that will 
improve air quality and congestion could be funded through the Congestion Managemer 
and Air Quality (CMAQ) process.
Contributions.  Th ese represent amounts paid by other organizations to fund projects. Th ese 
funds generally come from the development community.

5.0 FUNDING STRATEGY
Table 11-3 lists the existing funding sources for transportation projects for the City. As discussed 
above, these sources include existing sales tax, regional sales tax, Bond 2000 funds, grants, and 
contributions. In discussions with City staff  and the Transportation Commission, it has been 
determined that the program will be spread over the next 22 years. Table 11-3 lists these sources 
from YR 1 to YR 22. Th e total amount available is $579.455 million. Note that for the years 
between for the duration of the current (FY09-13) CIP it is assumed that no 0.2 percent sales 
tax revenue will be available to fund the implementation program. All sales tax receipts will 
be used to fund transportation operations. From FY 13 onwards, it is assumed that half of 
the funds generated by the 0.2 percent sales tax will be utilized to fund the implementation 
program and the other half used to fund operations. Th is amount is $10.289 million per year.

Tables 11-4 and 11-5 list the recommended projects. Th ese projects include streets, traffi  c, 
bike, pedestrian, streetscape, and transit projects. Th e projects are estimated at a cost of 
$1,222.518 million.

It should be noted that all of the cost estimates and funding sources are in 2007 constant 
dollars in order to make valid comparisons. Over the 22 years, adjustments for construction cost 
increases and funding source variations will need to be accounted for.

Th e diff erence between the recommended projects and the available funding is a defi cit of 
$643.063 million.
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Th ere are two suggested methods that could be utilized to make up this diff erence in funding 
versus the cost of projects.

Th e fi rst would be an increase in the existing sales tax levy (0.2 percent) for transportation. As 
stated previously, the City of Scottsdale retail sales rate is 0.55 percent lower than the average 
of 2.2 percent for Maricopa County. At 0.2 percent, Scottsdale’s rate is also the lowest for 
transportation purposes compared to the other major cities in the County.

If the rate was increased to 0.50 percent in FY 10, then, according to the City’s tax collections 
for January 2008, the increase in sales tax would yield an additional $30.870 million per year. 

Another option would be the issuance of new bonds to fund the plan. Th e City would need to 
determine the amount of new bonds that can be issued based on its existing debt and the ability 
to issue new debt based on the increase in the limitation from 6 percent to 20 percent. 

As discussed previously, both of these options, an increase in the sales tax and a new bond 
issuance, would need to be approved by the voters of Scottsdale in a special election(s).
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Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

P/D $0.374

ROW $0.000

Construction $4.246

P/D $0.052

ROW $0.000

Construction $0.538

P/D $0.057

ROW $0.000

Construction $0.594

P/D $0.070

ROW $0.000

Construction $0.729

P/D $0.210

ROW $6.619

Construction $2.184

P/D $0.078

ROW $0.495

Construction $0.809

P/D $0.209

ROW $0.198

Construction $2.175

P/D $0.309

ROW $0.000

Construction $3.216

Intersection 
improvements at all mile 
intersections on Pima:

P/D $0.275

ROW

Construction $2.585

1 lane mile expanded 
corridor

7 intersections

YR 22

2 intersections,  1 bridge, 
1 underpass

1 intersection

1 intersection

1 intersection and approx 
1/4 mile pedestrian 

enhancements

approximately 1/2 lane 
miles expanded corridor

2 lane miles new 
roadway corridor

1 intersection

Improve existing 3 lane 
cross section to four lanes 
with bikelanes, sidewalk 
and landscaping

These improvements will 
be constructed with the 
improvements that SRPMIC 
will undertake on Pima 
Road.  

Improved intersection 
capacity on the east end 
and an improved pedestrian 
connection between the 
Portales development 
(north of Highland) and 
Fashion Square

Construct a public roadway 
on the existing private 
street.  Roadway 
geometrics to be improved.  
Right of way aquistion will 
be required.

Construct a new roadway 
from Northsight to 
Greenway-Hayden Loop on 
the south side of Frank 
Lloyd Wright Blvd.  
Roadway will not impact 
Airport property.

Provide full intersection 
improvements,  including 
left turn bays and right turn 
deceleration bays, for all 
directions. 

Description

Bridge widening on 
Camelback to add 
additional left turn lane. 
Free right turn lane from 
north bound Hayden to east 
bound Chaparral. Separate 
underpass under Chaparral 
east of Hayden for multi-
use path  

Signal modifications and 
traffic operations 
improvements

Combination of triple lefts 
from Raintree onto 101, 
additional storage and 
traffic operation 
improvements

8

9

1

5

6

2

3

7

4

YR 17 YR 18

$4.620

YR 15 YR 16

Hayden Road/ Camelback 
and Chaparral 
Improvements 

YR 1 YR 5YR 3Project

STREETS/TRAFFIC

YR 19 YR 20 YR 21YR 4

$2.860

$2.582

$0.651

$0.590

YR 2Work Phase3

Thomas, McDowell, Indian 
School, Chaparral, 

McDonald, Indian Bend, 
Via de Ventura - assume 

1/2 improvements        
FY 2011 in RTP

Improvements to the 
Frank Lloyd Wright – 

Loop 101 Traffic 
Interchange 

Highland between 
Scottsdale and Goldwater 

Improvements to the 
Raintree - Loop 101 
Traffic Interchange

Thomas Road          
68th Street Improvements

$9.012

$1.382

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

$0.800

$3.526
Widen Redfield to 4 lanes 
between Scottsdale and 

Hayden

Extend Northsight from 
Hayden to Frank Lloyd 
Wright (minor collector)

Frontage road on the 
south side of Frank Lloyd 
Wright from Northsight to 
Greenway-Hayden Loop

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D

ROW

Construction $15.840 $21.560

P/D $1.146

ROW $3.485

Construction $11.905

P/D $0.055

ROW $0.000

Construction $3.795

P/D $0.495

ROW $3.315

Construction $10.489 $10.489

P/D $0.341

ROW $0.000

Construction $3.069

P/D $0.683

ROW $8.276

Construction $7.101

P/D $0.143

ROW $0.000

Construction $1.586

P/D $1.155

ROW $3.520

Construction $11.550

P/D $0.363

ROW $0.000

Construction $3.775

1 intersection

4 lane miles expanded 
roadway corridor

2 lane miles expanded 
roadway corridor

1 bridge

3 lane miles expanded 
roadway corridor

1 intersection

2 lane miles expanded 
roadway corridor

30 lane miles expanded 
roadway corridor

2 lane miles expanded 
roadway corridor

Provide full intersection 
improvements,  including 
left turn bays and right turn 
deceleration bays, for all 
directions. 

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

Construct a new bridge 
over the Rawhide wash,  
improve existing two lane 
roadway from Pinnacle 
Peak to the Rawhide Wah 
and connect to existing 
roadway in Pinnacle 
Reserve subdivision.

Construct a new bridge 
which will match the 
existing structure.  
Currently traffic from the 
existing four lane roadway 
uses the existing two lane 
bridge structure

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures to 
eliminate existing dip 
crossings.

Provide full intersection 
improvements,  including 
left turn bays and right turn 
deceleration bays, for all 
directions. 

Improve existing four lane 
cross section to six lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures to 
eliminate existing dip 
crossings.

Enter into agreement with 
ADOT to advance the 
construction of general 
purpose lanes.  Section 
from Shea Blvd to Loop 
202 advanced from 2014 to 
2010.  Section from Shea 
Blvd  to Scottsdale 
advanced from 2022 to 
2012.  City would need to 
fund cost of advancing.

Improve existing four lane 
cross section to six lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.

16

18

13

17

15

12

14

10

11

2nd Bridge at Thompson 
Peak Parkway @ Reata 

pass Wash 
$3.850

$4.138

$16.060

$1.729

$16.536

$37.400

Pinnacle Peak Road     
Miller Road to Pima Road. 
Widen from 2 to 4 lanes

Dynamite Boulevard     
Scottsdale Road to Pima 
Road, Widen from 2 to 4 

lanes

$16.225

$24.787

Scottsdale Road        
Pinnacle Peak to Happy 
Valley.              Widen 

from 4 to 6 lanes        
FY 2015 in RTP

Thomas Road          
64th Street Improvements

$3.410

Advance of funds for 
General Purpose lanes on 

freeway.

Pima Road             
Pinnacle Peak to Happy 

Valley.                   Widen 
from 4 to 6 lanes        
FY 2013 in RTP

Thomas/Hayden 
intersection 

improvements

Miller Road             
Pinnacle Peak Road to 

Happy Valley, Bridge over 
Rawhide Wash and 

connect existing street

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D $1.166

ROW $3.485

Construction $5.833 $5.833

P/D $1.278

ROW $9.583

Construction $6.646 $6.646

Hayden/McDowell P/D $0.264

full intersection buildout 
(additional right turn lanes 

ROW issues)
ROW $0.220

Construction $2.156

P/D $0.433

ROW $14.183

Construction $4.503

P/D $0.220

ROW $0.000

Construction $2.530

P/D $0.990

ROW $3.520

Construction $9.900

P/D $0.858

ROW $10.454

Construction $4.458 $4.458

P/D $1.298

ROW $6.970

Construction $6.746 $6.747

P/D $0.086

ROW $0.000

Construction $0.769

4 miles expanded 
roadway corridor

8 lane miles enhanced 
roadway corridor

8 lane miles enhanced 
roadway corridor

1-2 intersections 

3 lane miles expanded 
roadway corridor

1 intersection

4 lane miles new 
roadway corridor

1 bridge

4 lane miles expanded 
roadway corridor

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

Provide full intersection 
improvements,  including 
left turn bays and right turn 
deceleration bays, for all 
directions. 

Construct a new four lane 
roadway from Redfield to 
Raintree along an 
alignment that generally 
parallels the Airport runway 
providing a more direct link 
between Redfield and the 
Raintree/Hayden 
intersection.  This new 
route will eliminate the 
need to go through the 
Hayden/Redfield 
intersection   

Construct a new bridge 
which will match the 
existing structure.  
Currently traffic from the 
existing four lane roadway 
uses the existing two lane 
bridge structure

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

*Impact on buildings may increase ROW costs.

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

Improve existing four lane 
cross section to improved 
four lanes with bikelanes, 
landscaped median and 
sidewalks.  Roadway will 
include all drainage 
structures in order to 
eliminate existing dip 
crossings.  

Improve existing four lane 
cross section to improved 
four lanes with bikelanes, 
landscaped median and 
sidewalks.  Roadway will 
include all drainage 
structures in order to 
eliminate existing dip 
crossings.  

Install roundabouts at 74th 
St and potentially other 4 
way stop locations

26

27

19

23

22

20

21

25

24

Happy Valley Road      
Pima Road to Alma 

School Road from 2 to 4 
lanes

$24.154

Dynamite Boulevard     
56th Street to Scottsdale 
Road, Widen from 2 to 4 

lanes

$14.410

$0.855

2nd Bridge at Union Hills 
@ Reata Pass Wash

Scottsdale Road        
Happy Valley to Dynamite 

Improve 4 lane existing   
FY 2017 in RTP

Thunderbird-Raintree 
Loop                  

New 4-lane facility 
between Raintree and 

T'Bird Road

$16.317

$20.229

$2.640

$21.761

$19.120

$2.750

Enhancements to 
Paradise Lane

Pima Road             
Happy Valley Road to 
Dynamite Boulevard. 

Improve Existing 4 lanes  
FY 2018 in RTP

Carefree Highway       
60th Street to Scottsdale 
Road widen from 2 lanes 

to 4 lanes              
FY 2016 in RTP

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D $1.474

ROW $10.454

Construction $7.667 $7.667

P/D $0.044

ROW $0.000

Construction $0.315

P/D $0.499

ROW $7.919

Construction $5.204

P/D $1.449

ROW $17.424

Construction $7.522 $7.523

P/D $0.333

ROW $2.614

Construction $3.466

P/D $0.069

ROW $3.098

Construction $0.725

P/D $2.104

ROW $2.580

Construction $11.160 $11.160

P/D $1.199

ROW $7.841

Construction $5.997 $5.997

P/D $1.436

ROW $4.792

Construction $7.467 $7.467

P/D $2.420

ROW $0.000

Construction $12.591 $12.591

9 lane miles expanded 
roadway corridor

1 lane mile expanded 
corridor

2.5 lane miles new 
roadway corridor

1 intersection

4 lane miles expanded 
roadway corridor

5.5 lane miles expanded 
roadway corridor

16 lane miles enhanced 
roadway corridor

1 intersection

2 lane miles expanded 
roadway corridor

2 lane miles new 
roadway corridor

Construct ramps which will 
enable drivers to free flow 
from the Loop 101 directly 
to Pima Rd,   both 
northbound and south 
bound

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

Improve existing two lane 
cross section to four lanes 
with bikelanes, landscaped 
median and sidewalks.  
Roadway will include all 
drainage structures in order 
to eliminate existing dip 
crossings.  

Improve existing four lane 
cross section to six lanes 
with bikelanes, landscaped 
median and sidewalks.  

Construct a new four lane 
roadway from Princess Blvd 
to Center Drive.  This will 
include an underpass for 
the Loop 101.

Improve existing four lane 
cross section to six lanes 
with bikelanes, landscaped 
median and sidewalks.  

Construct new one way 
roadway that will allow 
south bound drivers to by-
pass the intersection of 101 
and Frank Lloyd Wright 
Boulevard.  Connection to 
FLWB to align with 
Northsight  

Improve existing four lane 
cross section to improved 
four lanes with bikelanes, 
landscaped median and 
sidewalks.  Roadway will 
include all drainage 
structures in order to 
eliminate existing dip 
crossings.  

Install left turn lane in place 
of the existing median.  

Pima Road             
Dynamite Boulevard to 

Stagecoach Pass.  Widen 
from 2 to 4 lanes.        
FY 2015 in RTP

Dynamite Boulevard     
114th Street to 136th 

Street Widen from 2 to 4 
lanes

37

34

30

32

33

36

31

35

29

28

Loop 101 Pima/Princess;  
construct direct ramp 

connections to mainline

$0.359

$21.161

Construct a frontage road 
south of the Central 
Arizona Project to 

connect the Loop 101 
southbound frontage road 

to Frank Lloyd Wright 
west of Hayden

Scottsdale Road        
Dynamite Boulevard to 

Carefree Highway 
Improve 4 lane existing   

FY 2018 in RTP

Happy Valley between 
Scottsdale and Pima from 

2 to 4 lanes

$33.917

$27.601

$27.003

$21.034

$6.413

$3.892

$13.622

$27.262

Hayden Rd-Widen to 6 
lanes between Redfield 

and Raintree

 Raintree-Widen to 6 
lanes between Loop 101 

and Hayden Rd

Miller Rd               
Princess Blvd to Center 
Drive, includes crossing 

under Loop 101         
FY 2020 in RTP

 68th Street; from Osborn 
to Indian School

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design

PAGE 377



SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-4
Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D $0.560

ROW $12.395

Construction $2.910 $2.910

P/D $1.612

ROW $0.000

Construction $8.382 $8.383

P/D $0.780

ROW $3.834

Construction $4.052 $4.052

P/D $0.608

ROW $3.740

Construction $6.080

P/D $0.206

ROW $2.149

Construction $2.142

P/D $1.342

ROW $1.089

Construction $6.977 $6.976

P/D $0.880

Construct HOV Ramps 
from Loop  101 at 

Mountain View (1/2 only)
ROW $0.000

Construction $5.060 $5.060

P/D $0.195

ROW $0.871

Construction $2.083

P/D $0.438

ROW $4.646

Construction $4.550

P/D $0.283

ROW $4.646

Construction $2.940

1 intersection

1 lane mile new roadway 
corridor

2 lane miles new 
roadway corridor

2 lane miles expanded 
roadway corridor

2 lane miles new 
roadway corridor

1.5 lane miles new 
roadway corridor

2 lane miles enhanced 
roadway corridor

1 intersection

2 lane miles new 
roadway corridor

1 intersection

Improve existing local 
roadway to a new two lane 
faclility.

Construct ramps which will 
enable drivers to free flow 
from the Loop 101 directly 
to Hayden Rd,   both 
westbound and south 
bound

HOV Ramps will allow 
direct access to the HOV 
lanes that are currently 
under construction.  There 
are potential constructability 
issues given the existing 
walls and limited space.

Construct new two lane 
roadway 

Construct a new two lane 
roadway that will traverse 
future Preserve property 
and the new roadway will 
terminate at Dynamite Blvd

46

$7.869

Construct new two lane 
roadway 

Improve existing four lane 
cross section to six lanes 
with bikelanes.  The 
existing landscaped median 
will remain, widening will 
occur to the outside.  

118th Street (northern 
extension of Happy 

Valley) Jomax to 
Dynamite

44 $11.000

45

47

Construct HOV ramps 
from Loop 101 to 

Northsight/Thunderbird 

Miller/Hayden Road      
Happy Valley Rd to 

Dynamite Blvd, new 2 
lane road

101 Frontage Rd        
Hayden Rd to 
Pima/Princess

$12.718

$18.774

Center Drive            
Hayden to Union Hills, 

between water campus 4 
lane new facility

HOV Ramps will allow 
direct access to the HOV 
lanes that are currently 
under construction.  There 
are potential constructability 
issues given the existing 
walls and limited space.

Construct a new four lane 
roadway that will connect 
Center Drive to Union Hills 
Drive.  The new roadway 
will be located between 
sections of the Water 
Campus.

Construct a new two lane, 
one way,  frontage road on 
the north side of the Loop 
101.  

$18.377

42

38

40

43

39

41

$16.385

$10.428

56th Street – Pinnacle 
Vista to Jomax (new 

construction)
$3.149

$9.634

$4.497

Hayden Road Loop 101 
Interchange 

Improvements

Hayden Road           
Union Hills to Center 

Drive                 
Widen from 4 to 6 lanes

 Westland, from Hayden 
to Pima 2 lanes

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-4
Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D

ROW

Construction $4.415 $4.415 $4.415 $4.415 $4.415

P/D

ROW

Construction $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600

P/D

ROW

Construction $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000

P/D

ROW

Construction $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $0.550 $0.550 $0.550 $0.550 $0.550 $0.550 $0.550

P/D

ROW

Construction $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000

P/D

ROW

Construction $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500

TOTAL $712.514 $4.651 $39.858 $17.714 $31.195 $29.602 $44.862 $73.466 $44.015 $39.616 $54.533 $50.822 $46.857 $55.409 $28.767 $8.710 $8.650 $26.226 $28.289 $19.613 $28.967 $20.627 $10.065 
26 intersections, 77 lane 
miles expanded roadway 

corridor, 19 lane miles 

P/D $1.540

ROW

Construction $4.620 $4.620 $4.620

P/D $0.770

ROW

Construction $3.850 $3.850

3 intersections

This is an on-going 
program that will design 
and install neigborhood 
traffic management/calming 
devices city wide

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Airpark Streetscape 
Program

Shea Boulevard 
Improvements          

FY 2007 in RTP

This is an on-going 
program that will design 
and install traffic signals 
city wide

This is an on-going 
program that will design 
and install ITS facilities city 
wide

This is an on-going 
program whereby the city, 
working with employers 
implement programs that 
will reduce the traffic 
demand in the downtown 
and airpark areas.

Traffic signal program

53

52

ITS Program

Neighborhood Traffic 
Management $11.000

Intersection improvements 
and ITS facilities

Streetscape 
Improvements – 

Downtown/Central area

49

51

50

48

2

1

$13.200

$15.400

STREET PROGRAMS 

$8.470

BIKE/PEDESTRIAN/TRAILS/STREETSCAPE

$22.075

$12.750

$44.000

Transportation Demand 
Management Program    
(Downtown + Airport)

Intersection Mobility 
Enhancement Program $42.000

This is an on-going 
program that will design 
and install intersection 
improvements consisting of 
left turn movements, right 
turn deceleration lanes and 
other improvements city 
wide

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-4
Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D $1.155

ROW

Construction $5.775 $5.775

P/D $0.462

ROW

Construction $2.310 $2.310

P/D $0.000

ROW $0.000

Construction $5.390

P/D $0.539

ROW

Construction $2.464 $2.464

P/D $1.078

ROW

Construction $5.390 $5.390

P/D $0.770

ROW

Construction $3.850 $3.850

P/D $0.154

ROW

Construction $1.540

3 miles streetscape

2.5 miles streetscape

.5 miles streetscape

3 miles streetscape

1.5 miles streetscape

.5 miles streetscape

2.5 miles streetscape

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape 
improvements on Osborn 
from 64th Street to Miller 

Road

9

Streetscape 
Improvements on 

Chaparral Rd between 
Miller and Hayden

$5.390

$5.082

Streetscape 
improvements on 68th 

Street between Roosevelt 
and Indian School

Streetscape on Thomas 
Rd from 60th to Miller 

Road                 
Mid Term

Streetscape 
improvements on Miller 
Rd between McDowell 

and Jackrabbit

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

$5.467

$8.4708

3

4

6

7

$12.705

$11.858

$1.694

Streetscape 
improvements on Hayden 
from McKellips to Indian 

School

5

Streetscape 
improvements and traffic 

management on 
Chaparral Road         

68th Street to Scottsdale 
Road

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-4
Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D $0.154

ROW

Construction $0.770 $0.770

P/D $0.539

ROW

Construction $2.695 $2.695

P/D $0.308

ROW

Construction $1.540 $1.540

P/D $0.989

ROW

Construction $2.569 $2.569

P/D $0.616

ROW

Construction $3.080 $3.080

P/D

ROW

Construction $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580

P/D $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110 $0.110

ROW

Construction

P/D

ROW

Construction $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825

P/D

ROW

Construction $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825 $0.825

approximately 44 miles 
trails

2 miles streetscape

2 miles streetscape

1 mile total streetscape

Education progarms,  
including mapping, that will 
encourage the public to 
utilize the bike system

Roadways will be restriped 
so that bicycles may share 
the existing asphalt 
pavement.

12

10

11

13

16

17

14

15

18

Sidewalk Improvements $18.150

Bicycle/Pedestrian Safety 
Educational Program $2.420

Multi-use paths/roadway 
restriping $188.760

$3.388

$6.776

Streetscape 
Improvements – 73rd 

Street, Greenway/Hayden 
Loop

NE Quad – Entertainment 
District – pedestrian/on-

street parking 
improvements

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the

$6.126

Downtown Couplet, lane 
reductions and Scottsdale 

Rd transitions, includes 
bike improvements

The north bound lane for 
east couplet, and south 
bound lane for the west 
couplet will be removed 
and the roadway modified 
to include pedestrain and 
bicycle improvements as 
well as streetscape 
elements

Street parking will be 
improved in the area and 
streetscaping will also 
occur

An on-going program to 
complete and enhance 
sidewalks city wide

An on-going program to 
complete and enhance 
unpaved trails city wide

Trail Improvement 
Program $18.150

$5.929

Streetscape 
improvements on Oak 
east of Scottsdale and 

Miller

$1.694

Streetscape 
improvements on 

Roosevelt between 
Scottsdale Rd and 86th 

St.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

Streetscape projects will 
install landscaping, 
sidewalks, street furniture 
and other hardscape 
improvements.  The 
projects will encourage 
pedestrian movement and 
will maximize shade 
opportunities along the 
street.

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-4
Project List for Streets/Traffic, Street Programs, Bike/Pedestrian/Trails/Streetscape

Estimated Cost1

(in $ millions)

YR 22Description YR 17 YR 18YR 15 YR 16YR 1 YR 5YR 3Project YR 19 YR 20 YR 21YR 4YR 2Work Phase3

Long TermShort Term Mid Term

Lane miles or number 
of intersectionsYR 6 YR 12 YR 13 YR 14YR 11YR 7 YR 9 YR 10YR 8

P/D $0.465

ROW $0.000

Construction $2.419 $2.419

P/D $0.698

ROW $0.000

Construction $3.907 $3.905

P/D $0.350

ROW $0.000

Construction $1.814 $1.814

P/D $0.350

ROW $0.000

Construction $1.814 $1.814

SUB TOTAL $347.699 $13.805 $24.585 $10.802 $32.824 $13.882 $23.430 $16.808 $17.270 $14.344 $12.946 $17.760 $16.759 $14.575 $13.420 $10.340 $10.805 $11.038 $17.016 $18.828 $13.968 $12.154 $10.340
18.5 miles streetscape, 
approximately 44 miles 

trail corridor

P/D $0.110

ROW

Construction $0.990

SUB TOTAL $1.100 $0.000 $0.000 $0.000 $0.000 $0.110 $0.990 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000

TOTAL $1,061.312 $18.456 $64.443 $28.516 $64.019 $43.594 $69.282 $90.274 $61.285 $53.960 $67.479 $68.582 $63.616 $69.984 $42.187 $19.050 $19.455 $37.264 $45.305 $38.442 $42.935 $32.781 $20.405

21

22

19

20

100th Street loop from 
FLW to FLW Right Sizing

$5.304

Cosmetic renovation of 
Loloma Transit Center

TRANSIT

Sweetwater from 90th to 
96th Street Right Sizing

$3.978Redfield from FLW to 92nd 

Street Right Sizing

Right sizing projects will 
remove an existing lane on 
a street that has traffic 
volumes that does not 
justify the existing street 
width.  The resulting 
narrower street will be 
constructed to include 
trails, landscaping and 
street furniture.

$1.100

$3.978

Right sizing projects will 
remove an existing lane on 
a street that has traffic 
volumes that does not 
justify the existing street 
width.  The resulting 
narrower street will be 
constructed to include 
trails, landscaping and 
street furniture.

Cosmetic renovation of 
Loloma Center (maintenance) 
15 year building upgrade, in 

place, no significant remodel, 
no size increase; include 

(add) electronic 
communications, replace 

kiosks and shelters, replace 
pavement restriping replace

Right sizing projects will 
remove an existing lane on 
a street that has traffic 
volumes that does not 
justify the existing street 
width.  The resulting 
narrower street will be 
constructed to include 
trails, landscaping and 
street furniture.

Right sizing projects will 
remove an existing lane on 
a street that has traffic 
volumes that does not 
justify the existing street 
width.  The resulting 
narrower street will be 
constructed to include 
trails, landscaping and 
street furniture.

92nd Street from 
Sweetwater to FLW   

Right Sizing
$8.510

                  Note:
                  1. All Costs in millions $ 2007
                  2. Prioritization defined in Implementation and Funding Plan
                  3. P/D is Planning and Design
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-5
Transit Improvements

Scottsdale 
Estimated Cost1

Other Community 
Estimated Cost1

Total Estimated 
Cost1

(in $ millions) (in $ millions) (in $ millions)

FIXED ROUTE BUS

Route 17 - McDowell

Increase service frequency between 
44th St and Scottsdale Rd

Green - Thomas

Increase service frequency between 
44th St and Scottsdale Rd 

41 - Indian School

No change

50 - Camelback
Increase service frequency and 

service span between 44th St and 
Scottsdale Rd

66 - 68th Street

Reroute to serve Scottsdale Fashion 
Square before Loloma Station

72 - Scottsdale

Extend route to Thompson Peak 
Parkway

76 - Miller

No Change

81 - Hayden

No Change

84 - Granite Reef

Extend route north on Pima Rd/92nd 

St to Via Linda and combine with 
Route 114.  Increase service 
frequency and service span.  

106 - Shea
Increase service frequency and 

service span between PV Mall and 
92nd St

114 - Via Linda

Eliminated (replaced by Route 84 
extension)

154 - Greenway

New route extended from City of 
Phoenix

170 - Bell

No Change

SUB TOTAL 9.632 5.794 15.426 1.204 1.204 1.204 1.204 1.204 1.204 1.204 1.204 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

0.000 0.000

0.000

0.000

0.213 0.213 0.213 0.2131.704 0.213 0.213 0.213 0.213

0.403 0.403 0.403 0.4033.224 0.403 0.403 0.403 0.403

0.000

0.000

0.057 0.057 0.057 0.0570.456 0.057 0.057 0.057 0.057

0.047 0.047 0.047 0.0470.376 0.047 0.047 0.047 0.047

0.082 0.082 0.0820.656 0.082 0.082 0.082 0.082 0.082

0.000

2.776

0.055

0.347

0.055 0.055

0.347 0.3470.347

0.055 0.0550.440 0.055 0.055

0.347 0.347

0.055

0.3470.347

YR 14YR 9 YR 10 YR 11 YR 12 YR 13YR 2 YR 15 YR 16 YR 17YR 3 YR 4 YR 7YR 5 YR 6 YR 8 YR 18

TRANSIT

SHORT TERM IMPROVEMENTS

YR 1Project YR 19 YR 20 YR 21 YR 22

Mid TermShort Term Long Term

1.088

2.080

0.000

1.648

0.000

0.000

0.000

0.000

0.000

0.978

0.000

0.000

1.528

4.856

0.000

2.304

0.376

0.456

0.000

0.000

3.224

2.682

0.000

0.000

0.000

                  Note:
                  1. All Costs in millions $ 2007
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-5
Transit Improvements

Scottsdale 
Estimated Cost1

Other Community 
Estimated Cost1

Total Estimated 
Cost1

(in $ millions) (in $ millions) (in $ millions)

YR 14YR 9 YR 10 YR 11 YR 12 YR 13YR 2 YR 15 YR 16 YR 17YR 3 YR 4 YR 7YR 5 YR 6 YR 8 YR 18YR 1Project YR 19 YR 20 YR 21 YR 22

Mid TermShort Term Long Term

EXPRESS BUS

510 - McCormick Ranch

Add 2 new trips

512 - Fountain Hills

Add 2 new trips

572 - North Loop 101

New two way route between Surprise 
and Airpark

TBD - East Loop 101

New two way route between Airpark 
and Chandler

SUB TOTAL 2.760 6.288 9.048 0.345 0.345 0.345 0.345 0.345 0.345 0.345 0.345 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

DT - Downtown Trolley

No Change

NC - Neighborhood Connector

Extend route to serve Skysong 
Transit Center

SUB TOTAL 3.928 0.000 3.928 0.491 0.491 0.491 0.491 0.491 0.491 0.491 0.491 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

SHORT TERM TOTAL 16.320 12.082 28.402 2.040 2.040 2.040 2.040 2.040 2.040 2.040 2.040 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

FIXED ROUTE BUS

Route 17 - McDowell

No change

Green - Thomas

No change

41 -  Indian School 

Extend route to Scottsdale 
Community College

50 - Camelback

No change

66 - 68th Street

Increase service frequency

72 - Scottsdale

No change

76 - Miller

Increase service frequency

81 - Hayden

No Change

0.244 0.244

0.000

0.244 0.244 0.244 0.244

0.057 0.057

1.708

0.057 0.057 0.057 0.057

0.103 0.103

0.399

0.103 0.103 0.103 0.103

0.082 0.082

0.721

0.082 0.082 0.082 0.082

0.484 0.484

0.574

0.484 0.484 0.484

0.347

3.388

0.347 0.347 0.347

0.484

0.3472.429

0.055 0.055

0.347

0.055 0.0550.055 0.055

0.491 0.491 0.491

0.385

0.4910.4913.928 0.491 0.491 0.491

NEIGHBORHOOD CIRCULATOR

0.000

0.027

0.248 0.248 0.248 0.2481.984 0.248 0.248 0.248 0.248

0.029 0.029 0.029 0.0290.232 0.029 0.029 0.029 0.029

0.041 0.041 0.041 0.0410.328 0.041 0.041 0.041 0.041

0.027 0.027 0.027 0.0270.216 0.027 0.027 0.0270.294 0.510

MID TERM IMPROVEMENTS

0.055

0.347

0.484

0.082

0.103

0.057

0.244

0.618

3.653

1.723

0.000

0.000

0.952

1.820

0.000

1.442

0.000

0.000

0.000

0.000

0.946

3.885

3.707

0.000

3.928

1.337

4.249

3.388

2.016

0.721

0.399

1.708

0.000

                  Note:
                  1. All Costs in millions $ 2007
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-5
Transit Improvements

Scottsdale 
Estimated Cost1

Other Community 
Estimated Cost1

Total Estimated 
Cost1

(in $ millions) (in $ millions) (in $ millions)

YR 14YR 9 YR 10 YR 11 YR 12 YR 13YR 2 YR 15 YR 16 YR 17YR 3 YR 4 YR 7YR 5 YR 6 YR 8 YR 18YR 1Project YR 19 YR 20 YR 21 YR 22

Mid TermShort Term Long Term

84 - Granite Reef

No change

106 - Shea

No change

114 - Via Linda

No change

154 - Greenway

No change

170 - Bell

Extend route to Shea and increase 
service frequency

SUB TOTAL 30.135 5.070 35.205 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.305 4.305 4.305 4.305 4.305 4.305 4.305 0.000 0.000 0.000 0.000 0.000 0.000 0.000

EXPRESS BUS

510 - McCormick Ranch

No change

512 - Fountain Hills

No change

572 - North Loop 101

No change

TBD - East Loop 101

No change

TBD - Pima

New peak hour, peak direction route 
on Loop 101 between Airpark and 

Downtown Phoenix

SUB TOTAL 4.599 7.424 12.023 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.657 0.657 0.657 0.657 0.657 0.657 0.657 0.000 0.000 0.000 0.000 0.000 0.000 0.000

TBD - Scottsdale Road

Skysong (or Tempe/Chandler) to 
Loop 101

SUB TOTAL 0.392 0.392 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.056 0.056 0.056 0.056 0.056 0.056 0.056 0.000 0.000 0.000 0.000 0.000 0.000 0.000

DT - Downtown Trolley

No Change

NC - Neighborhood Connector

Extend route to serve other areas

SUB TOTAL 11.445 11.445 1.635 1.635 1.635 1.635 1.635 1.635 1.635 0.000 0.000 0.000 0.000 0.000 0.000 0.000

MID TERM TOTAL 46.571 12.494 59.065 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.653 6.653 6.653 6.653 6.653 6.653 6.653 0.000 0.000 0.000 0.000 0.000 0.000 0.000

0.056

1.635 1.6351.635 1.635 1.635

0.3120.312 0.312 0.312 0.312 0.312

0.392

11.445

ENHANCED BUS

0.056

NEIGHBORHOOD CIRCULATOR

1.635

0.0560.056

0.000 0.000

0.056 0.0560.056

2.184

0.248 0.2480.248 0.248 0.248 0.248

0.029 0.029

1.736

0.029 0.029 0.029 0.029

0.041 0.041 0.041

0.203

0.041 0.041 0.041

0.027 0.027

0.287

0.027 0.027 0.027 0.027

2.317 2.317

0.189

2.317 2.317 2.317 2.31716.219

0.000

0.213 0.213

0.000

0.213 0.213 0.213 0.213

0.403 0.403

1.491

0.403 0.403 0.403 0.4032.821 0.403

0.213

2.317

0.027

0.041

0.029

0.248

0.312

1.635

0.000

0.856

0.000

0.000

0.000

0.257

0.541

3.196

1.508

1.922

2.821

2.347

0.000

0.000

16.219

0.446

0.828

3.399

3.244

4.106

0.392

11.445

                  Note:
                  1. All Costs in millions $ 2007
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-5
Transit Improvements

Scottsdale 
Estimated Cost1

Other Community 
Estimated Cost1

Total Estimated 
Cost1

(in $ millions) (in $ millions) (in $ millions)

YR 14YR 9 YR 10 YR 11 YR 12 YR 13YR 2 YR 15 YR 16 YR 17YR 3 YR 4 YR 7YR 5 YR 6 YR 8 YR 18YR 1Project YR 19 YR 20 YR 21 YR 22

Mid TermShort Term Long Term

FIXED ROUTE BUS

Route 17 - McDowell
Increase service frequency and 

service span between Scottsdale Rd 
and Pima Rd)

Green - Thomas

Increase service frequency and 
service span between Scottsdale Rd 

and Pima Rd 

41 - Indian School

Increase service frequency and 
service span between Scottsdale Rd 

and Pima Rd

50 - Camelback

Increase service frequency and 
service span between Scottsdale Rd 

and SCC 

66 - 68th Street

No Change

72 - Scottsdale

Extend route from Thompson Peak to 
Carefree Highway

76 - Miller

Reroute to serve Hayden Road 
between McDonald Dr and Airpark 

TC.

81 - Hayden

Reroute to serve Airpark TC

84 - Granite Reef

Increase service frequency

106 - Shea
Increase service frequency and 

service span between 92nd St and 
Mayo Clinic 

114 - Via Linda

Extend route from PV Mall to Airpark

154 - Greenway

No change

170 - Bell

Reroute to serve Airpark TC

SUB TOTAL 60.858 5.070 65.928 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 8.694 8.694 8.694 8.694 8.694 8.694 8.694

EXPRESS BUS

510 - McCormick Ranch

No change 

512 - Fountain Hills

Eliminated and replaced by Shea/SR 
51 express

0.000

0.189

16.219

0.000

0.000

3.577

5.439

0.000

4.130

11.340

0.721

2.107

9.289

6.517

1.519

LONG TERM IMPROVEMENTS

0.217 0.217 0.217 0.217 0.217 0.217 0.217

0.931 0.931 0.931 0.931 0.931 0.931 0.931

1.327 1.327 1.327 1.327 1.327 1.327 1.327

0.301 0.301 0.301 0.301 0.301 0.301 0.301

0.103 0.103 0.103 0.103 0.103 0.103 0.103

1.620 1.620 1.620 1.620 1.620 1.620 1.620

0.590 0.590 0.590 0.590 0.590 0.590 0.590

0.777 0.777 0.777 0.777 0.777 0.777 0.777

0.511 0.511 0.511 0.511 0.511 0.511 0.511

2.317 2.317 2.317 2.317 2.317 2.317 2.317

0.027 0.027 0.027 0.027 0.027 0.027 0.027

0.952

1.820

0.000

1.442

0.000

0.000

0.000

0.000

0.000

0.856

0.000

0.000

0.000

0.257

0.000

2.471

8.337

9.289

3.549

0.721

11.340

4.130

0.000

5.439

4.433

0.000

0.000

16.219

0.446

0.000

                  Note:
                  1. All Costs in millions $ 2007
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SCOTTSDALE TRANSPORTATION MASTER PLAN - Table 11-5
Transit Improvements

Scottsdale 
Estimated Cost1

Other Community 
Estimated Cost1

Total Estimated 
Cost1

(in $ millions) (in $ millions) (in $ millions)

YR 14YR 9 YR 10 YR 11 YR 12 YR 13YR 2 YR 15 YR 16 YR 17YR 3 YR 4 YR 7YR 5 YR 6 YR 8 YR 18YR 1Project YR 19 YR 20 YR 21 YR 22

Mid TermShort Term Long Term

TBD - North Loop 101

No change)

TBD - East Loop 101

No change 

TBD - Pima Airpark

No change 

TBD - Loop 202

New all day, two way route between 
Skysong and Downtown Phoenix 

TBD - Shea/SR 51

Replace Route 512 

SUB TOTAL 6.671 22.428 29.099 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.953 0.953 0.953 0.953 0.953 0.953 0.953

TBD - Scottsdale Road

Skysong (or Tempe/Chandler) to 
Loop 101

SUB TOTAL 0.392 0.000 0.392 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.056 0.056 0.056 0.056 0.056 0.056 0.056

DT - Downtown Trolley

No Change

NC - Neighborhood Connector

No change

AC - Airpark Circulator

New Airpark Circulator

SUB TOTAL 30.394 0.000 30.394 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.342 4.342 4.342 4.342 4.342 4.342 4.342

LONG TERM TOTAL (NOTE 2) 98.315 27.498 125.813 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 14.045 14.045 14.045 14.045 14.045 14.045 14.045

TOTAL 161.206 52.074 213.280 2.040 2.040 2.040 2.040 2.040 2.040 2.040 2.040 6.653 6.653 6.653 6.653 6.653 6.653 6.653 14.045 14.045 14.045 14.045 14.045 14.045 14.045

18.949

1.141

1.218

11.445

0.000

0.392

2.184

1.736

0.203 0.029 0.029 0.029 0.029 0.029 0.029 0.029

0.248 0.248 0.248 0.248 0.248 0.248 0.248

0.312 0.312 0.312 0.312 0.312 0.312 0.312

0.174 0.174 0.174 0.174 0.174 0.174 0.174

0.163 0.163 0.1630.163 0.163 0.163

0.056 0.056 0.056

0.163

1.635 1.635 1.635 1.635 1.635 1.635 1.635

2.707 2.707 2.707 2.707 2.707 2.707 2.707

NEIGHBORHOOD CIRCULATOR

ENHANCED BUS

0.056 0.056 0.056 0.056

3.196

1.508

1.922

13.416

2.129

0.000

0.000

0.000

0.000

3.399

3.244

4.106

14.634

18.949

3.270

0.392

0.000

11.445

                  Note:
                  1. All Costs in millions $ 2007
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